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') 2701 MILES RD SE 
009 ALBUQUERQUE, NM 87106 

TEL: 505.242.5700 
FAX: 505.242.0673 

MOLZEN.-CORBIN 

April 16, 2009 ENGINEERS/ ARCHITECTS/PLANNERS 

Mr. Walter Edens, P.E. 
Project Manager 
New Mexico Environment Department 
5500 San Antonio, NE 
Albuquerque, New Mexico 87109 

RE: Ruidoso-Ruidoso Downs Regional WWTP -Phase lA Construction 
Change Order No.2 

Dear Mr. Edens: 

RUI062-11 

We are submitting Change Order No.2 for your review and approval. Eight (8) sets of the 

Change Order are enclosed. The Change Order has been signed by the Engineer, Contractor, 

Village ofRuidoso, and City of Ruidoso Downs. This Change Order includes Change 

Proposals 10 through 16 as summarized in Exhibit 1. Documentation for these Change 

Proposals and pre-approvals received from the Owner and the New Mexico Environment 

Depat1ment (NMED) are also included. 

For your convenience, a signature block is included on the Change Order fo1m for NMED's 

approval. Please retain one (1) copy ofthe Change Order for your files and return seven (7) sets 

to Molzen-Corbin & Associates. 

Please call me should you have any questions regarding this communication. 

Sincerely, 

MOLZEN-CORBIN & ASSOCIATES 

~J)~ 
Angel Campos 

ACC:jgo 
Enclosures 

cc: Mr. Randall Camp, Village of Ruidoso 
Mr. Cleatus Richards, City of Ruidoso Downs 



CHANGE ORDER 

(Instructions on reverse side) 
No. 02 

PROJECT: Ruidoso-Ruidoso Downs Regional WWTP - Joint Use Board Phase I A Sludge Handling and 

Ultraviolet Disinfection Facilities- 2008 

DATE OF ISSUANCE: March 20, 2009 EFFECTIVE DATE: Date Approved by NMED 

OWNER: Village of Ruidoso, Acting Fiscal Agent for the Ruidoso/Ruidoso Joint Use Board (JUB) 

OWNER'S CONTRACT NO.: --"-0"'--8--"-00"""1'----------------------

CONTRACTOR: Tatsch Construction, Inc. ENGINEER: Molzen-Corbin & Associates 

You are directed to make the following changes in the Contract Documents. 

Description: Change Order includes Contractor's Change Proposal Nos. I 0, II, 12, 13, 14, 15, and 16 as 

listed in Exh ibit I. Summary of Change Order No.2 is included in Exhibit I. 

Reason for Change Order: The reason for each change is included with each Change Proposal. Refer to 

the attachments in Exhibit 2, Exhibit 3, Exhibit 4, and Exhibit 5. 

Attachments (list documents supporting change): Reference Exhibits I, 2, 3, 4, and 5. 

CHANGE IN CONTRACT PRICE: 

Original Contract Price: 

$ 6 794 274.00 

Net changes from previous Change Orders No. Jli_ to No. _Q.l 

$ (22.505. 16) 

Contract Price prior to this Change Order: 

$ 6 771 768.84 

Net incre~sc (~)of this Change Order: 

$ 72 853 .88 

Contract Price with all approved Change Orders: 

$ 6 844 622.72 

RECOMMENDED: 

MOLZEN-CORBIN & AS SO~ A ~E~ 

By: c:e.A:f62~ 
Engineer (Authorized Signature) 

D I ,_"f/ 2s- /077. 
ae: __ ~----~----

CHANGE IN CONTRACT TIMES: 

Original Contract Times: 

Substantial Completion: __ ,_,Ju!.!.n""-e--'1.:!..3'-'2"-'0'-"0"'-9 ____ _ 

Ready for Final Payment:_--"'Ju=I..J_,y_,_3-'--', 2=0"-"0=9 _ ____ _ 
(days or dates) 

Net change from previous Change Orders No. _Ql_ to No. _Q.l 

7 
(days) 

Contract Times Prior to this Change Order: 

Substantial Completion : June 20 2009 

Ready for Final Payment: July I 0, 2009 
(days or dates) 

Net increase ( eoorease) of this Change Order: 

0 
(days) 

Contract Times with all approved Change Orders: 

Substantial Completion: June 20 2009 

Ready for Final Payment: July I 0, 2009 
(days or dates) 

Date: /"Zz A,t;r, 2t?t?f 

01 ie cnt Authorized Signature) 

D•tc '~~1 
alter (Sandy) Edei1s, P.E., Proje t Manager 

Date: ~Z-"" 7 

EJCDC No. 191 0-8-B (I 990 Edition) CO- l 

Prepared by the Engineers Joint Contract Uocuments Commincc and endorsed by The Associated General Contractors of America. 



EXHIBIT 1 

SUMMARY OF 
CHANGE ORDER NO. 2 



RUIDOSO-RUIDOSO DOWNS REGIONAL WWTP 
PHASE lA SLUDGE HANDLING AND ULTRAVIOLET DISINFECTION FACILITIES 2008 

CHANGE ORDER NO. 2 

Item/Description 

CHANGES TO CONTRACT PRICE 
CP No. 10 (Rev 2) Drying Bed Drain Line Change for Phase 1B 
CP No. 11 UV Structure Extension 

CP No. 12 10" Motorized Air Service Valves Power Supply 
CP No. 13 Line 1- 10" Forcemain Re-alignment 
CP No. 14 Digester Mixer Hoist Mounting Concrete Pads 
CP No. 15 UV Structure Modifications for Slide Gates 
CP No. 16 Digester Interior Wall Waterstops 

NET CHANGE TO CONTRACT PRICE 
Original Contract Price (without NMGRT) 
Change Order No. 1 Amount 

Change Order No. 1 Contract Price 

Change Order No.2 Amount 

Change Order No. 2 Contract Price 

ORIGINAL CONTRACT TIME 
Original Substantial Completion 
Original Ready for Final Payment 

CHANGE ORDER NO. 1 CONTRACT TIME 
Change Order No. 1 Time Increase (calendar days) 

Revised Substantial Completion 

Revised Ready for Final Payment 

CHANGE ORDER NO. 2 CONTRACT TIME 
Change Order No.2 Time Increase (calendar days) 

Revised Substantial Completion 

Revised Ready for Final Payment 

Amount (w/o Tax) 

$ 
$ 
$ 
$ 
$ 
$ 
$ 

$ 

$ 
$ 

$ 

$ 

$ 

58,222.04 

4,786.23 

1,218.23 

5,029.55 

2,359.88 

549.94 

688.01 

72,853.88 

6,794,274.00 

{22,505.16) 

6, 771,768.84 

72,853.88 

6,844,622. 72 

June 13, 2009 
July 3, 2009 

7 
June 20, 2009 

July 10, 2009 

0 
June 20, 2009 

July 10, 2009 

Additional 

Contract 

Time 

days 

0 

0 

0 

0 

0 

0 

0 

Refer to 

Exhibit 

2 

2 

3 

4 

5 

5 

5 



INCLUDES: 

EXHIBIT 2 

CHANGE PROPOSAL 
NO. 10 AND NO. 11 

1) Contractor's Change Proposal No. 10, Rev. 2 

2) Contractor's Change Proposal No. 11 

3) NMED Pre-Approval Dated March 2, 2009 

4) Village of Ruidoso Pre-Approval Dated February 25, 2009 

5) Ruidoso Downs Pre-Approval Dated February 23, 2009 

6) Notice to Proceed Based on Pre-Approvals Received From 

Owner and NMED 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

licenses: NM 15206, AZ 074121 & 074122 

4-February-2009 

To: Angel Campos 

Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 10 Rev. 2 

208 Highway 180 West 

Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconstrucfion.com 

Phase 1A- Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Mr. Angel Campos email dated 18 November 2008 Subject - New 8" Drain Line to Lift 

Description: Add one new eight inch drain line from South Sludge Beds to Building Drain Lift Station No.1 as 

shown on drawing W30-101C with Clean Outs. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: None 

50,182.00 

58.222 M $6.00 349.33 

0.000 M $25.00 0.00 

582.220 c $0.0873 50.83 

58.222 M $0.7850 45.70 

Subtotal 50,627.86 

Fee 7,594.18 

Subtotal 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

58,222.04 

0.00 

$58,222.04 

This proposal is offered for written acceptance by the Owner no later than 18 February 2009 and is thereafter withdrawn. 
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Ruidoso 1A- Change Order 214/2009 4:46PM 

I::.:{:;,~~EiibOi;~:i!:J::J:I l:2:i'tMSW:'fllll;§.f;.;j l!lE9Uii)ffie'rlfit,l 

ltem Description TakeoffQty Amount Amount Amount Amount Amount 

CP#10 

1450.00 Layout 
2000 Site Layout Lines 2.00 Line 219 11 2 232 

Layout 219 11 2 232 

7.00 Labor hours 

2002.51 Asphalt Concrete Removal 
care Minor Asphalt Concrete Removal 146.67 SqYd 598 919 1,518 

dfee Asphalt Disposal Fee 24.444 CuYd 367 367 

disp Disposal of Asphalt Paving (14cy dump) 24.444 CuYd 87 158 245 

,.w Saw Asphalt Pavements 60.00 LnF1 47 17 20 84 

Asphalt Concrete Removal 733 1,094 387 2,213 

17.13 Labor hours 
14.852 Equipment hours 

2003.10 Concrete Footing Removal 
mass Mass Fooling Removal 8.45 CuYd 923 2,571 3,494 

,.w Fig. Sawing w/ Diamond Saw 5.00 lnF1 414 355 40 809 

Concrete Footing Removal 1,337 2,927 40 4,303 

28.692 Labor hours 
28.692 Equipment hours 

2003.20 Selective Cone. Wall Rem. 
mass Mass Wall Removal 6.63 CuYd 663 1,849 2,512 

"w Wall Sawing w/ Diamond Saw 8.42 LnFt 209 179 40 429 

Selective Cone. Wall Rem. 872 2,028 40 2,941 

17.78 Labor hours 
17.78 Equipment hours 

2003.90 Core Drilling of Concrete 
1200 12" dia. Core Drill (each) 1.00 Eacll 59 59 

icOO 12" dia. Core Dril! (inft) 28.274 lnFt 63 25 124 212 

Core Drilling of Concrete 122 25 124 271 

4.464 Labor hours 
2.570 Equipment hours 

2003.99 Concrete Rubble Disposal 
dfee Concrete Disposal Fee 8.45 CuYd 878 878 

dfee Concrete Disposal Fee 6.63 CuYd 689 689 

disp Disposal of Concrete 8.45 CuYd 30 55 85 

disp Disposal of Concrete 6.63 CuYd 24 43 66 



Tatsch Construction, INc. 

Item 

2235.00 
19 

2750.00 

" e>e 

2751.00 
gp 
hand 
1515 
pad 
wt 

Description 

Concrete Rubble Disposal 
2.142 laborhours 
2.142 Equipment hours 

Fine Grade for Slabs 
Fine Grade Slabs 

Fine Grade for Slabs 
0.332 labor hours 
0.23 Equipment hours 

Excavate Utility Trenches 
1-1/Scy Excavator 
314cy Excavator (in rock) 
Excavate Utility Trenches 

68,73 labor hours 
52.512 Equipment hours 

Backfill Utility Trenches 
Gasoline Plate Compactor 
Hand Bedding 
2cy loader 
Pad Foot Roller 
Water Truck 

Backfill Utility Trenches 
49.941 Labor hours 
41.25 Equipment hours 

2758.00 Select Utility Backfill 

rtcv 

2759.00 
disp 

3010.00 
400a 

3350.00 

1000 Pit Run Sand and Gravel 
Retrieve Stockpile Material 

Select Utility Backfill 
8. 735 labor hours 
7.28 Equipment hours 

Dispose of Excavated Matl 
Disposal of Excavated Material 

Dispose of Excavated MaU 
27.580 Labor hours 
16.75 Equipment hours 

Concrete - Ready Mix 
4000psi Concrete (Type 1.11) 

Concrete -Ready Mix 

Slab on Grade Edge Forms 

Standard Estimate Report 
Ruidoso 1A ~ Change Order 

Page2 
2/412009 4:46 PM 

1 :;:.:;:,;:u~abO'H:~~~:tl I'§:.~:~·Matefilif(:;:~;l ~~ p;;'!W:bill~r:;;g~;;{l lih \~iTOtai·:~~·.;:. :::q 
Takeoff Qty 

32.00 SqFt 

313.23 CuYd 
156.614 CuYd 

8.51 CuYd 
11.30 CuYd 

458.55 CuYd 
450.041 CuYd 
458.55 CuYd 

156.614 CuYd 
407.624 cuyd 

156.614 CuYd 

0.63 CuYd 

Amount Amount Amount Amount Amoun1 

54 

10 

10 

1,350 
1,941 
3,291 

49 
332 
666 
479 
197 

1,725 

332 
1,171 

332 1,171 

1.049 
1,049 

49 
49 

97 

1 
1 

2,177 
5,255 
7,432 

47 
124 
662 
562 
266 

1,683 

393 

393 

1.168 
1,168 

1,567 1,719 

16 
16 

3,527 
7,196 

10,723 

97 
456 

1,351 
1,041 

463 
3,408 

1,171 
725 

1,896 

2,217 

2,217 

49 

49 
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Item Description Takeoff Qty Amount Amount Amount Amount Amount 

3350.00 Slab on Grade Edge Forms 
6 6"h Slab Edge Forms 32.00 SFCA 160 2 182 

26rt 2x6-RL Hem-Fir 64.00 LnFt 90 90 
stak 3/4"x 2'0~ Square Steel Stakes 64.00 U•e 62 62 

Slab on Grade Edge Forms 160 153 333 

5.76 Labor hours 

3503.35 Chute Place V.& C.O. Pads 
"'0 Chute Place V. & C.O. Pads 0.63 CuYd 99 0 0 99 

Chute Place V.& C.O. Pads 99 99 

3.531 Labor hours 

3590.00 Non-Shrink Grout 
wp Grout Wall Pipe 0.33 CuFt 48 8 56 

Non-Shrink Grout 48 8 56 

1.962 Laborhours 

9910.00 Exterior Painting 
ctep Coal Tar Epoxy (per coat) 4.00 SqFt 3 3 6 

Exterior Painting 3 3 6 

0.133 labor hours 

15022.02 2" Cl.150 Galv. M.l. 
pte 2" Cored Plug Galv. Cl.150 MJ. 8.00 Each 156 156 

2" Cl.150 Galv. M.l. 156 156 

15031.02 2" Ductile Iron Pipe 
1hd Threaded Connection labor (make on only, no cut & thread) 8.00 Eooh 86 86 

2" Ductile Iron Pipe 86 86 

2.40 Labor hours 

15031.04 4" Ductile Iron Pipe 
mj 4" M.J. End Connection 3.00 Each 73 73 

mjgm 4" Megalug Retainer Gland 3.00 Each 11 89 100 

4" Ductile Iron Pipe 84 89 173 

2.35 Labor hours 

15031.06 6" Ductile Iron Pipe 
360 6"Fig xPE x 5'0" 6.00 Each 1,392 1,392 

432 6"Fig xPE x11'0" 2.00 Each 862 862 

3816 6" Bell 'Tylon' Pipe x 18' 0" 42.00 LnFt 857 B57 

4m 6"MJxMJ45 Bend 3.00 Each 263 263 

4mp 6"MJxPE45 Bend 8.00 Each 627 627 

bel 6" Bell End Connection 3.00 Each 54 54 
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Item Description TakeoffQty Amount Amount Amount Amount Amount 

15031.06 6" Ductile Iron Pipe 
flg 6" Flanged Connection 8.00 Each 193 193 

ftt3 6" X 2" Companion Flange 8.00 Each 403 403 

lfea 6" Pipe lnstal'n (lnft) 97.00 lnFt 848 108 956 

lfea 6" Pipe lnstal'n (lnft) 3.00 LnFI 26 3 30 

loft 6" Stock Pipe lnstal'n 42.00 lnFt 184 47 231 

mj 6" M.J. End Connection 29.00 Each 679 679 

mj sq M.J. End Connection 2.00 Each 47 47 

mj 6" M.J. End Connection 6.00 Each 141 141 

mj 6" M.J. End Connection 3.00 Each 70 70 

mj 6" M.J. End Connection 3.00 Each 70 70 

mjgm 6" Megalug Retainer Gland 29.00 Eaoh 155 875 1,030 

mjgm 6" Megalug Retainer Gland 9.00 Each 48 272 320 

mjgm 6" Megalug Retainer Gland 3.00 Eaoh 16 91 107 

poly 6" Polyethylene Wrap 78.00 loft 70 64 133 

poly 6" Polyethylene Wrap 45.00 lnft 40 37 77 

rm 6" x 4" MJ x MJ Reducer 3.00 Each 326 326 

ym 6"x6"MJ Wy• 6.00 Each 1,225 1,225 

6" Ductile Iron Pipe 
2,641 7,293 159 10,092 

73.990 labor hours 
239 Equipment hours 

15031.08 8" Ductile Iron Pipe 
3816 8" Bell 'Tyton' Pipe x 18' 0" 181.00 lnFt 3,866 3,866 

4m 8"MJxMJ45 Bend 3.00 Each 366 366 

b•l 8" Ben End Connection 1.00 Each 17 17 

""' 8" Mech. Coupling (short) Dl 1.00 Eaoh 81 81 

lrea 8" Pipe lnstal'n (lnft) 22.00 LnF! 220 33 253 

lfea 8" Pipe lnstal'n (lnft) 8.00 LnFt eo 12 92 

lnft 8" Stock Pipe lnstal'n 181.00 LnFt 904 269 1,174 

mj 8" M.J. End Connection 4.00 Eaoh 90 90 

mj S" M.J. End Connection 17.00 Each 382 382 

mjgm 8" Mega lug Retainer Gland 4.00 Each 29 140 169 

mjgm 8" Mega lug Retainer Gland 12.00 Each 86 420 506 

pm 8" MJ Plug 1.00 Each 50 50 

poly S" Polyethylene Wrap 203.00 lnft 181 166 347 

poly 8" Polyethylene Wrap 8.00 lnft 7 7 14 

em 8" x 6" MJ x MJ Reducer 3.00 Each 225 225 

ymc 8"X 6"MJ Wy• 200 Each 558 558 

ymc 8"x6"MJ Wy' 
3.00 Each 837 837 

8" Ductile Iron Pipe 
1,996 6,716 314 9,026 

55.925 Labor hours 
4.73 Equipment hours 

15095.06 6" Bolts & Gaskets 
bf 6" Boll Set (3/4"-10 x 3 1/2" Gr.2 zinc pl. bolts w/ nuts) 8.00 each 104 104 

,,, 6" 150# F. F. Rubber Gasket x 1/8" 8.00 Each 56 56 

6" Bolts & Gaskets 
160 160 



Tatsch Construction INc. 

Item 

15190.00 
tape 

Description 
Labor 

Material 
Subcontract 

Equipment 
Other 

Partial Total 

Description 

Mechanical Identification 
Magnetic Marker Tape 

Mechanical Identification 

CP#10 
378.564 Labor hours 
191.16 Equipment hours 

Amount Cuts/Adds Net Amount 
14,880 14,880 
15,808 15,808 

17,327 17,327 
2167 2,167 

50,182 

standard Estimate Report 
Ruidoso 1A ~ Change Order 

Page SA 
21412009 4,46 PM 

I<E,::f;{l:i:ib'Of,;;':':i: I h'~:'EMS:hiriSf:c<~$1 ki'EtiUIPffiBilt<l j::'~'!:\'.O'ttiiif,::.\:::'·::.1 L:; .:";~fdta1'72?1 
TakeoffQty Amount Amount 

10.00 LnFt 

14,880 15,808 

Partial Totals 

Totals Hours Rate 
378.564 hrs 

191.156 hrs 

50,182 

50,182 

Amount Amount Amount 

----';7 7 
7 7 

17,327 

C Cost per Unit 

2,167 50,183 

rcent of Total 
29.65% 
31.50% 

34.53% 
4.32% 
100.00 100.00% 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

licenses: NM 15206, AZ 074121 & 074122 

26-January-2009 

To: Angel Campos 

Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 11 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconstruction.com 

Phase lA- Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Mr. Angel Campos requested this request at the Nov. 2008 monthly meeting. 

Description: Change Request Dated 11/4/08 by Mr. A. Campos to Extend the UV Structure to allow for a longer and. 

wider Finger Weir as shown on drawing 534-101 Red marked. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: Bogan Brothers Painting 

4,069.00 

4.786 M $6.00 28.72 

0.060 M $25.00 1.50 

47.862 c $0.0873 4.18 

4.786 M $0.7850 3.76 

Subtotal 4,107.16 

Fee 616.07 

Subtotal 

60.00 

Subtotal 60.00 

Fee on Subcontracts 3.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

4,723.23 

63.00 

$4,786.23 

This proposal is offered for written acceptance by the Owner no later than 13 February 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 
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Item Description Takeoff Qty Amount Amount Amount Amount Amount 

P#11 

55.00 Hand Excavation 

1000 Hand Excavation 0.01 CuYd 

Hand Excavation 
0.025 Labor hours 

59.00 Dispose Excavated Mat'l 

1000 Excess Ftg. Material Disposal 0.01 CuYd 0 0 0 

Dispose Excavated Mat'! 0 0 0 

0.000 Labor hours 
0.000 Equipment hours 

110.00 Concrete R Ready Mix 

400e 4000psi Concrete (Type V) 0.37 CuYd 78 78 

Concrete- Ready Mix 
78 78 

20.00 Continuous Footing Forms 

24rl 2x4wRL Hem-Fir 1.31 LnFt 

2crl 2x12-RL Hem-Fir 0.50 LnFt 2 2 

c12 12"h Continuous Footing Forms 2.00 SFCA 9 0 9 

stak 3/4"x 2'0" Square Steel Stakes 0.13 Each 0 0 

Continuous Footing Forms 9 3 12 

0.290 Labor hours 

160.00 Waterstops 

synk "Synko-flex" Waterstop 2.00 LnFt 11 3 0 14 

Waterstops 
11 3 0 14 

0.31 Labor hours 

i21.00 Crane Place Footings 

812 Crane Place 8 cf/lf Cont.Ftg. 0.37 CuYd 5 5 0 10 

Crane Place Footings 
5 5 0 10 

0.151 Labor hours 
0.033 Equipment hours 

i40.00 Liquid Sib Seai!Hard 

c309 ASTM C-309 Curing Compound 10.67 SqFt 1 0 

Liquid Sib Seal/Hard 
1 0 

)10.00 Reinforcing Bar Materials 

5 #5 Reinforcing Bar {material) 0.01 Tons B B 

5 #5 Reinforcing Bar {material) 0.003 Tons 3 3 

Reinforcing Bar Materials 
11 11 

130.00 Reinforcing Installation 

rebr Rebar Installation 0.013 Tons 11 0 11 



tts~..-. ·- ..... ..Jnstr ... , , fr,~. 

Item 

30.10 
rehd 
rehs 

30.00 
alum 

68.00 

Description 

Reinforcing Installation 
0.22 Labor hours 

Reinforcing Bar Handling 
Unload & Handle Rebar Equip. 
Rebar Installation Hoisting 

Reinforcing Bar Handlin·g 
0.013 Labor hours 
0.013 Equipment hours 

Bar Grating 
Aluminum Bar Grating 

Bar Grating 
1.30 Labor hours 

Angles~ Embedded 

1000 Embedded Edge Angles 

Angles- Embedded 
0.40 Labor hours 

CP#11 
2.703 Labor hours 
0.05 Equipment hours 

Description Amount Cuts/Adds Net Amount 

Labor 126 126 

Material 96 96 

Subcontract 
Equipment 6 6 

Other 1 
229 

Partial Total 

<>tanaara E~ ate Re..,ort 
Ruidoso 1A - cnange Order 
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Totals 

229 

229 

Takeoff Qty 

0.013 tons 
0.013 Tons 

26.00 SqFt 

4.00 LnFt 

Partial Totals 

Hours 
2.703 hrs 

0.046 hrs 

Amount 

Rate 

11 

0 
1 

1 

68 
68 

21 
21 

126 

Amount 

0 

0 

0 

96 

Amount 

0 
2 
2 

6 

Amount 

1 

Cost Basis Cost per Unit 

Amount 

11 

0 
2 
3 

68 
68 

21 
21 

229 

Percent of Total 
55.22% 
41.80% 

2.76% 
0.25% 
100.00 #### 



Yage 1 or 1 

Subject Fw: Tatsch Construction, Inc.- Project Ruidoso WWfP Phase 1A- UV structure Proposed 

Modification. 

Date 
Linked to: 

Fri, 23 Jan 2009 15:10:00 -0700 

Phil Chynoweth 

From 
To 

"Joe Garcia" <boganbrothers@gwestoffice.net> 

Miguel Chandler <miguel@tatschconstruction.com> 

Miguel, 

The cost adder for the additional work: $60.00 

Thanks, 

Joe Garcia 
Bogan Brothers Painting Co., Inc. 

700 Rankin Rd. N. E. 
Albuquerque, New Mexico 87197 

(505) 898-8000 
(505) 898-1289 

----- Original Message -----
From: "Miguel Chandler" <miguel@tatschconstruction.com> 

To: "Phil Chynoweth" <boganbrothers@qwest.net> 

Sent: Friday, January 23, 2009 10:21 AM 

Subject: Tatsch Construction, Inc. - Project Ruidoso WWTP Phase lA - UV 

structure Proposed Modification. 

\ . 
~' : 

? 
Joe, 

Could you provide me with a cost adder for the following additional work? 

The UV structure will be elongated one foot toward the west. 

Additional coating service condition C4 for approximately 

2x 1ft x 3.6ft = 7.2 ft "2 

Thank you, 

Miguel Chandler 
Project Manager 
Tatsch Construction, Inc. 
(575) 538-3704 extension 17 

(575) 538-2552 fax 
208 Highway 180 West 

Silver City, NM 88061 

.. . ' 

1 ,,...,..., , ..... r.r.r.. 



-' 

Miguel, 

I some how doubled the additional square footage when I reviewed the 

drawing. I had (7'-4")-(5'-4")x13'-0"=26 sq. ft. For some reason then I 

doubled it to 52 sq. ft., sorry. 

Looks like the 26 sq. feet plus 4 sq. feet= 30 sq. ft. Revised number 

should be $3,840.00. 

Sorry for the confusion. 

Dan 

-----Original Message-----
From: Miguel Chandler [mailto:miguel@tatschconstruction.com] 

Sent: Wednesday, January 21, 2009 1:48 PM 

To: Dan Rooney 
Subject: re[2]: Wedge wire and mise 

Dan, 

Thank you for the quote. 
I've reviewed it and it appears to me that the approx. new checker plate 

would be: , 

12ft x 2ft (laterals) + 2ft x 2ft (point between\ channels) >>28ft A 2. Am 

I missing something? ',' 

If you could review it once more. '. 

Thank you. 

Miguel Chandler 
Project Manager 
Tatsch Construction, Inc. 
(575) 538-3704 extension 17 
(575) 538-2552 fax 
208 Highway 180 West 

Silver City, NM 88061 

~t...~ ..... t..., __ ,~ 

'·• 

rage 1 u1 1 

1 /'11 nnnn 



( 

r 

{ 

{ 

t 



O:>OO!IJ'l llJN 'AL."'DO:J N'JO:lm 

<IIIYOQ liSO. OOOt dLI..I. 'Il'NOmllll S!IAOO OSOOlOll - OSOCIUlll 

1-< 
u .-

0 

( ,--....., 
-~-' \ 

- NOI.r.:>liS 3Al.tvats0Tn ONV NV'Jd 

:JNic!Id IDlY .LNaJtdrobS 

s~mus sdJ'Ind HlLL V.lliiSV A <mV .unou. VH.L m 

~ 
I 

.q-
r<) 

~ 

r 1 
~ 

{. 

~ 
I 
l 
~ 

i . 
e 
~ 

~ • 
i 
1 
e 
9 
& 
~ 

~ 

' 
:J 
~ 
1 

! 
J 
"' ,; 

{ z 

r--..;_:_ · · · ··· 
:5 

~ 
a. 

t:. ' , w ~ 
~~ "' 

... ., 

'~'i t ~~ 
• !'. 
0 ' 

:::> 
fj 

~ 
j 

c 

l 
( 

z 
w 

>i 
0 "' I 

:::> 

~ ~ 
t t; 
w :::> 

'I' 
~ 

"- <>~ "' 
:~ 

z I Iii ii) 11 

e '1 
0 ~~ ~ ~ 

~ ~ r ?. 
! 

~~~ ~1 i 
' 
~ 

Q ~ 
l'iu 

~ 
I ~5 ~e~s~ I 

z 

i~ - ~~ 
~ ~ 

0 

IS~~~~ 
;::: 

f~ s ~~~, 5 ~ 
0 w 

~~ ~ _j~ ~if~; 
(/\ 

~ w 

'o!n z~ 
~ ,. 

- ~~~ 
i > 

-~ a 
•u-

~ 
t-'~ ~ 

f £:1•/ I 1-

~v • • 

(/\ 

: ~ 

t 



-

r 

-

1- -

-

_____ s_ ' - o·· 

® 

! 
i 

/ ~~ :r1. 
4:-1 

/ 
/ / 

~-·--·/ 

W CO~OL PANEL. MOUNT SO 
CENTER OF DISPLAY SCREEN IS PJJ.N 
60" ABOVE F'LOOR --

UV PANEL ENCLOSURE KEYED NOTES: 

(!) EXHAUST F'AN WITH GRAVIT'i SHliTTERS 
ANO SCREEN 8Y ENCLOSURE MF'R. 

@ INTAKE LOUVI:R WITH GRAVITY SHUTTER 
AND SCREEN BY ENCLOSURE MFR. 

@ HEATER 8'1' ENCLOSURE MFR. 

@ DUPLEX RE~PTACLE BY ENCLOSURE LIF'R. 

@ CEJUNG UGHT WITH WALL S~~TCH 8'1' 
ENCLOSURE MF'R. 

@ JO" x 76" DOOR. HINGED AS SHOWN 

N NOTE: SEE SHT. W34-101 FOR SITE PLAN 

~ ~ ~~~OL PANEL ENCLOSURE - DETAIL 

EFFLUENT F'LOW METER, 
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(D ULTRASONIC TRANSDUCER 

@ J/<" TRANSDUCER ISOU.T10~ COUPUNC. 
VERIFY SIZE W/ MFR. 

Q) SUNSCREEN 8Y MF'R. 

G) l "x ~~~· 304 SS 8USMINO W/ NIPPLCS 

@ 1" J04 SS CROSS 

@ 1" SCH. •o 304 SS ?l?E 

® 1" .)04 SS F'LANGE, F'ASTt:NEO 10 
STRUCTURE W/ 55 BOlTS 

@ 5" x 3" X J/8'. 304 SS ANGLE, 
LONG LEG vERTr.:AL 

® 5" x J" X 3/8" 304 SS ANGLE. 
LONG LEG ~CRIZONTAL, FASTENED 
TO STRUCtURE WITH 55 BOLTS 
AND WA5HERS 

- ·-r ~ 

I t-- STO. CUIIRDRAIL 
! All AROL•Nil FLUME AR!:A 

'I 
I "!',O,W. 

I~· ; ' ~~ 18" ~ARStii\LL FLUME 

:· 
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· .. : 
NOTt: SEE SHT. W34-1 01 FOR SITE PLAN 

MOUNTING DETAIL "LT" - ULTRASONIC TRANSDUCER 

SCAI.(• ·--, -u 
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f_ 
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1 0" .. .__ , []12· 
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Angel Campos 

From: 
'Sent: 

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 
Monday, March 02, 2009 9:01 AM 

To: Angel Campos 
Subject: RE: Ruidoso WWTP Phase 1 A Construction - Change Proposal Nos. 10 and 11 

I concur 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

-----Original Message-----
From: Angel Campos [mai1to:ACampos@molzencorbin.com] 

Sent: Friday, February 20, 2009 9:33 AM 
To: 'RandallCamp@ruidoso-nm.gov''; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

EdensJr, Walter, NMENV 
Cc: Archuleta, Del; 'Miguel Chandler'; 'molzencorbin@windstream.net' 

Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 

10 and 11 

February 20, 2009 

,TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 10 and NO. 11 

CP#10 (rev 2) - NEW 8" DRAIN LINE TO LIFT STATION 

A. SCOPE AND JUSTIFICATION: The drain line for the south sludge beds was included in Phase 

1B Project. As discussed at the November 5, 2008 construction meeting, the Phase 1B drain 

line would be about 13 feet deep to service the south sludge beds. The depth would affect 

many existing utilities, including the plant outfall line to the river. A different 

alignment was presented with an alignment under the existing polymer building which would 

require removal of this building from service. The plant operators depend on the electrical 

and water service from this source to supplement their plant vehicle maintenance. 

Therefore a different alignment was explored. 

At the Phase 1B November 12, 2008 meeting with Ruidoso, we presented to the owner an 

alternate alignment (see attached drawing) which will not jeopardize the existing polymer 

building. This alignment will require to reverse the drain line flow on the west sector of 

the existing drains east to a new manhole and route to the Phase 1A Building Drain Lift 

Station No. 1. 

!Bill Morris, Randall 
alignment would meet 
construction project. 

Camp, 
their 

The 

John Ramos, Bobby Snowden Village of Ruidoso agreed that this 

needs and that this drain should be part of the Phase 1A 

Engineer was verbally authorized to proceed with this field change 

1 



and to request a price proposal for this additional work as presented on the attached 

drawing. The attached drawing includes a plan and profile of the new 8" 

diameter drain line. 

B. ENGINEER'S COMMENTS: The Contractor's revised price proposal dated February 4, 2009 is 

for a total of $S8,222.04. The previous price proposal (rev 1) for the amount of $66,S43.13 

was reviewed by the Engineer and was not acceptable. The revised proposal (rev 2) addressed 

the Engineer's review comments of January 30, 2009 and includes a price reduction of 

approximately $8,320. Price proposal (rev 2) was reviewed in detail with the Contractor and 

find the revised price proposal reasonable for the scope of work. No additional contract 

time is requested by the Contractor. 

CP#11 - EXTEND THE UV STRUCTURE TO ALLOW FOR LONGER AND WIDER FINGER WEIR DESIGN BY THE 

ENGINEER 

A. SCOPE AND JUSTIFICATION: The head requirements to submerge the UV lamps was changed by 

the manufacturer which resulted in a change to the finger weir design. To accommodate the 

increase in finger weir length, the structure was made longer and wider. This modification 

includes additional grating sections at a material cost of $3,840. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29, 2009 is for a 

total of $4,786.23. The Engineer requested confirmation of the grating cost from the 

Contractor and this proposal had been on hold awaiting this request. We received 

confirmation from the Contractor that the supplier's (Anderson Steel) pricing for the grating 

is correct and cannot be reduced. Therefore, we find the proposal reasonable for the scope 

of work. No additional contract time is requested by the Contractor. 

1SUMMARY OF CHANGE PROPOSALS: 

CP#10 
CP#11 
Total 

$58,222.84 
$ 4,786.23 
$63,009.07 

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge pre-approval by replying to this request. This additional work will be 

added by Change Order to the Contract Documents after receipt of NMED approval. This 

additional work will be included in the next formal Change Order to the Contract. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

This inbound email has been scanned by the MessageLabs Email Security System. 
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Confidentiality Notice: This e-mail, including all attachments is for the sole use of the 

intended recipient(s) and may contain confidential and privileged information. Any 

unauthorized review, use, disclosure or distribution is prohibited unless specifically 

provided under the New Mexico Inspection of Public Records Act. If you are not the intended 

'recipient, please contact the sender and destroy all copies of this message. -- This email 

has been scanned by the Sybari - Antigen Email system. 
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Angel Campos 

From: 
Sent: 
To: 
Subject: 

Angel, 

Randy Camp [RandaiiCamp@ruidoso-nm.gov] 
Wednesday, February 25, 2009 4:39PM 
Angel Campos 
RE: Ruidoso WWTP Phase 1A Construction- Change Proposal Nos. 10 and 11 

Sorry to be so late in getting back with you. Our server was down for a few days and I just 

found this. On behalf of the VOR I concur with change proposals Nos. 10 and 11. 

Randall Camp 

-----Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com] 

Sent: Friday, February 20, 2009 9:50 AM 
To: 'RandallCamp@ruidoso-nm.gov' 
Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 10 and 11 

Resent for corrected email address. 

Angel Campos 
Molzen-Corbin 

-----Original Message----
From: Angel Campos 

\Sent: Friday, February 20, 2009 9:33 AM 
'To: 'RandallCamp@ruidoso-nm.gov' '; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

'sandy.edens@state.nm.us' 
Cc: Del Archuleta; 'Miguel Chandler'; 'molzencorbin@windstream.net' 

Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 10 and 11 

February 20, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 10 and NO. 11 

CP#10 (rev 2) - NEW 8" DRAIN LINE TO LIFT STATION 

A. SCOPE AND JUSTIFICATION: The drain line for the south sludge beds was included in Phase 

1B Project. As discussed at the November 5, 2008 construction meeting, the Phase 1B drain 

line would be about 13 feet deep to service the south sludge beds. The depth would affect 

many existing utilities, including the plant outfall line to the river. A different 

alignment was presented with an alignment under the existing polymer building which would 

require removal of this building from service. The plant operators depend on the electrical 

and water service from this source to supplement their plant vehicle maintenance. Therefore 

ia different alignment was explored. 

At the Phase 1B November 12, 2008 meeting with Ruidoso, we presented to the Owner an 

alternate alignment (see attached drawing) which will not jeopardize the existing polymer 

1 



building. This alignment will require to reverse the drain line flow on the west sector of 

the existing drains east to a new manhole and route to the Phase lA Building Drain Lift 

Station No. 
1. 

Bill Morris, Randall Camp, John Ramos, Bobby Snowden Village of Ruidoso agreed that this 

alignment would meet their needs and that this drain should be part of the Phase lA 

construction project. The Engineer was verbally authorized to proceed with this field change 

and to request a price proposal for this additional work as presented on the attached 

drawing. The attached drawing includes a plan and profile of the new 8" diameter drain line. 

B. ENGINEER'S COMMENTS: The Contractor's revised price proposal dated February 4, 2009 is 

for a total of $58,222.04. The previous price proposal (rev 1) for the amount of $66,543.13 

was reviewed by the Engineer and was not acceptable. The revised proposal (rev 2) addressed 

the Engineer's review comments of January 30, 2009 and includes a price reduction of 

approximately $8,320. Price proposal (rev 2) was reviewed in detail with the Contractor and 

find the revised price proposal reasonable for the scope of work. No additional contract 

time is requested by the Contractor. 

CP#ll - EXTEND THE UV STRUCTURE TO ALLOW FOR LONGER AND WIDER FINGER WEIR DESIGN BY THE 

ENGINEER 

A. SCOPE AND JUSTIFICATION: The head requirements to submerge the UV lamps was changed by 

the manufacturer which resulted in a change to the finger weir design. To accommodate the 

increase in finger weir length, the structure was made longer and wider. This modification 

includes additional grating sections at a material cost of $3,840 . 

. B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29, 

i2009 is for a total of $4,786.23. The Engineer requested confirmation of the 

from the Contractor and this proposal had been on hold awaiting this request. 

confirmation from the Contractor that the supplier's (Anderson Steel) pricing 

is correct and cannot be reduced. Therefore, we find the proposal reasonable 

of work. No additional contract time is requested by the Contractor. 

SUMMARY OF CHANGE PROPOSALS: 

CP#10 $58,222.84 
CP#ll $ 4,786.23 
Total $63,009.07 

grating cost 
We received 

for the grating 
for the scope 

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 

requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 

pre-approval by replying to this request. 

This additional work will be added by Change Order to the Contract Documents after receipt of 

NMED approval. This additional work will be included in the next formal Change Order to the 

Contract. 

Please call me if you have any questions regarding this communication. 

Angel Campos 

2 



Molzen-Corbin & Associates 
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Angel Campos 

From: 
·Sent: 

City of Ruidoso Downs Public Works Department [cordpwd@zianet.com] 
Monday, February 23, 2009 9:35AM 

To: Angel Campos 
Subject: Re: Ruidoso WWTP Phase 1 A Construction - Change Proposal Nos. 10 and 11 

Angel: 
CORRECTION: 
Pre approval is for change proposals # 10 and # 11 in the amounts of + $ 

58,222.84 and+$ 4,786.23 respectively 
Cleat us 

----- Original Message -----
From: "Angel campos" <ACampos@molzencorbin. com> 

To: <RandallCamp@ruidoso-nm.gov'>; <'cordpwd@zianet.com'>; <'williammorris@ruidoso-nm.gov'>; 

<sandy.edens@state.nm.us> 
Cc: "Del Archuleta" <DArchuleta@molzencorbin.com>; "'Miguel Chandler'" 

<miguel@tatschconstruction.com>; <molzencorbin@windstream.net> 

Sent: Friday, February 20, 2009 9:33 AM 
Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 10 and 11 

February 20, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 10 and NO. 11 

CP#10 (rev 2) - NEW 8" DRAIN LINE TO LIFT STATION 

A. SCOPE AND JUSTIFICATION: The drain line for the south sludge beds was included in Phase 

18 Project. As discussed at the November 5, 2008 construction meeting, the Phase 18 drain 

line would be about 13 feet deep to service the south sludge beds. The depth would affect 

many existing utilities, including the plant outfall line to the river. A different 

alignment was presented with an alignment under the existing polymer building which would 

require removal of this building from service. The plant operators depend on the electrical 

and water service from this source to supplement their plant vehicle maintenance. Therefore 

a different alignment was explored. 

At the Phase 1B November 12, 2008 meeting with Ruidoso, we presented to the Owner an 

alternate alignment (see attached drawing) which will not jeopardize the existing polymer 

building. This alignment will require to reverse the drain line flow on the west sector of 

the existing drains east to a new manhole and route to the Phase 1A Building Drain Lift 

Station No. 
1. 

Bill Morris, Randall Camp, John Ramos, Bobby Snowden Village of Ruidoso agreed that this 

1alignment would meet their needs and that this drain should be part of the Phase 1A 

construction project. The Engineer was verbally authorized to proceed with this field change 

and to request a price proposal for this additional work as presented on the attached 

drawing. The attached drawing includes a plan and profile of the new 8" diameter drain line. 
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B. ENGINEER'S COMMENTS: The Contractor's revised price proposal dated February 4, 2009 is 

for a total of $58,222.04. The previous price proposal (rev 1) for the amount of $66,543.13 

was reviewed by the Engineer and was not acceptable. The revised proposal (rev 2) addressed 

the Engineer's review comments of January 30, 2009 and includes a price reduction of 

approximately $8,320. Price proposal (rev 2) was reviewed in detail with the Contractor and 

find the revised price proposal reasonable for the scope of work. No additional contract 

time is requested by the Contractor. 

CP#11 - EXTEND THE UV STRUCTURE TO ALLOW FOR LONGER AND WIDER FINGER WEIR DESIGN BY THE 

ENGINEER 

A. SCOPE AND JUSTIFICATION: The head requirements to submerge the UV lamps was changed by 

the manufacturer which resulted in a change to the finger weir design. To accommodate the 

increase in finger weir length, the structure was made longer and wider. This modification 

includes additional grating sections at a material cost of $3,840. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29, 

2009 is for a total of $4,786.23. The Engineer requested confirmation of the 

from the Contractor and this proposal had been on hold awaiting this request. 

confirmation from the Contractor that the supplier's (Anderson Steel) pricing 

is correct and cannot be reduced. Therefore, we find the proposal reasonable 

of work. No additional contract time is requested by the Contractor. 

SUMMARY OF CHANGE PROPOSALS: 

CP#10 
ICP#11 
Total 

$58,222.84 
$ 4,786.23 
$63,009.07 

grating cost 
We received 

for the grating 
for the scope 

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 

requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 

pre-approval by replying to this request. 
This additional work will be added by Change Order to the Contract Documents after receipt of 

NMED approval. This additional work will be included in the next formal Change Order to the 

Contract. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

No virus found in this incoming message. 
Checked by AVG - www. avg. com 
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Angel Campos 

To: richard.a.rogers@tatschconstruction.com 

Cc: RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov; Del 

Archuleta; molzencorbin@windstream.net; LisaSanchez@ruidoso-nm.gov 

Subject: FW: Ruidoso WWTP Phase 1A Construction- Change Proposal Nos. 10 and 11 

Attachments: CP#10 South Bed Drain PP Dwg_235023.pdf; CP#11_UV Structure Changes Dwg_ 

111908.pdf; CP#11 - Extend UV Finger Weir Area.pdf; CP#1 0 (rev-1)- Drain Line to LS1.pdf 

March 2, 2009 

TO: Richard Rogers, Tatsch Construction 

CC: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Ruidoso WWTP Phase 1A Construction 
Change Proposals No. 10 and No. 11 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 

the New Mexico Environment Department have pre-approved the referenced change proposals 

summarized in the email dated February 20, 2009 (attached below). By receipt of these pre

approvals, Tatsch Construction is authorized to proceed with these change proposals. These 

1
change proposals will be added by Change Order per the provision of the Contract Documents 

·and included in the next formal Change Order to the Contract. 

Please call me, should you have any questions regarding this communication. 

Sincerely, 

Angel Campos 
Molzen-Corbin 

-----Original Message----
From: Angel Campos 
Sent: Friday, February 20, 2009 9:33AM 
To: 'RandallCamp@ruidoso-nm. gov' '; 'cordpwd@zianet. com'; 'williammorris@ruidoso-nm. gov'; 

'sandy.edens@state.nm.us' 
Cc: Del Archuleta; 'Miguel Chandler'; 'molzencorbin@windstream.net' 

Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 10 and 11 

February 20, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 
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RE: Engineer's Review of Change Proposal No. 10 and NO. 11 

CP#10 (rev 2) - NEW 8" DRAIN LINE TO LIFT STATION 

A. SCOPE AND JUSTIFICATION: The drain line for the south sludge beds was included in Phase 

1B Project. As discussed at the November 5, 2008 construction meeting, the Phase 1B drain 

line would be about 13 feet deep to service the south sludge beds. The depth would affect 

many existing utilities, including the plant outfall line to the river. A different 

alignment was presented with an alignment under the existing polymer building which would 

require removal of this building from service. The plant operators depend on the electrical 

and water service from this source to supplement their plant vehicle maintenance. Therefore 

a different alignment was explored. 

At the Phase 1B November 12, 2008 meeting with Ruidoso, we presented to the Owner an 

alternate alignment (see attached drawing) which will not jeopardize the existing polymer 

building. This alignment will require to reverse the drain line flow on the west sector of 

the existing drains east to a new manhole and route to the Phase 1A Building Drain Lift 

Station No. 1. 

Bill Morris, Randall Camp, John Ramos, Bobby Snowden Village of Ruidoso agreed that this 

alignment would meet their needs and that this drain should be part of the Phase 1A 

construction project. The Engineer was verbally authorized to proceed with this field change 

and to request a price proposal for this additional work as presented on the attached 

drawing. The attached drawing includes a plan and profile of the new 8" diameter drain line. 

B. ENGINEER'S COMMENTS: The Contractor's revised price proposal dated February 4, 2009 is 

for a total of $58,222.04. The previous price proposal (rev 1) for the amount of $66,543.13 

was reviewed by the Engineer and was not acceptable. The revised proposal (rev 2) addressed 

lthe Engineer's review comments of January 30, 2009 and includes a price reduction of 

approximately $8,320. Price proposal (rev 2) was reviewed in detail with the Contractor and 

find the revised price proposal reasonable for the scope of work. No additional contract 

time is requested by the Contractor. 

CP#11 - EXTEND THE UV STRUCTURE TO ALLOW FOR LONGER AND WIDER FINGER WEIR DESIGN BY THE 

ENGINEER 

A. SCOPE AND JUSTIFICATION: The head requirements to submerge the UV lamps was changed by 

the manufacturer which resulted in a change to the finger weir design. To accommodate the 

increase in finger weir length, the structure was made longer and wider. This modification 

includes additional grating sections at a material cost of $3,840. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29, 2009 is for a 

total of $4,786.23. The Engineer requested confirmation of the grating cost from the 

Contractor and this proposal had been on hold awaiting this request. We received 

confirmation from the Contractor that the supplier's (Anderson Steel) pricing for the grating 

is correct and cannot be reduced. Therefore, we find the proposal reasonable for the scope 

of work. No additional contract time is requested by the Contractor. 

SUMMARY OF CHANGE PROPOSALS: 

.CP#10 $58,222.04 
~P#11 $ 4,786.23 
Total $63,009.27 
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REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 

requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 

pre-approval by replying to this request. This additional work will be added by Change Order 

'to the Contract Documents after receipt of NMED approval. This additional work will be 

included in the next formal Change Order to the Contract. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

3 



EXHIBIT 3 

CHANGE PROPOSAL NO. 12 

INCLUDES: 

1) Contractor's Change Proposal No. 12 

2) NMED Pre-Approval Dated March 2, 2009 

3) Village of Ruidoso Pre-Approval Dated March 3, 2009 

4) Ruidoso Downs Pre-Approval Dated March 2, 2009 

5) Notice to Proceed Based on Pre-Approvals Received From 
Owner and NMED 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

26-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 12 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconstruction.com 

Phase lA · Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Submittal Review No. 15100-002 Air Service Valves dated January 6, 2009 

Description: The 10" Motor Actuated Butterfly Valves were described by specifications to be 480V and by project 

drawings to be powered by 120V. Our Supplier had quoted 480V units. Return Submittal clarified this 

discrepancy by defining the Valves to be 120V. 

Excludes: 

General Work: Hennesy Equipment Company 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: None 

3 Ea. 350 I ,050.00 

1.218 M $6.00 7.31 

0.000 M $25.00 0.00 

12.182 c $0.0873 1.06 

1.218 M $0.7850 0.96 

Subtotal 1,059.33 

Fee 158.90 

Subtotal 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

1,218.23 

0.00 

$1,218.23 

This proposal is offered for written acceptance by the Owner no later than 13 February 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



I 
I 

Page 1 of 1 

Subject : Ruidoso Voltage Change 1 0" Air valves 
Date Fri, 23 Jan 2009 11:39:00 -0700 
Linked to: Joe Weglarz 
From "Joe Weglarz" <joe@hennesyequipment.com> 
To Richard A. Rogers <Richard.A.Rogers@TatschConstruction.com> 

Richard, 
The cost for the voltage/phase change per engineers comment added $350.00 per actuator. I released 

w/change.Questions pis let me know. 

Regards, 

Joe Weglarz 
Hennesy Equipment Sales 
Phone: 602-277-7268 
Fax: 602-277-7160 

about: blank 

'' 'r 

1/23/2009 



Angel Campos 

From: 
Sent: 

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 
Monday, March 02, 2009 8:59AM 

To: Angel Campos 
Subject: RE: Ruidoso WWTP Phase 1 A Construction -Change Proposal No. 12 

I concur 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

-----Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com] 
Sent: Monday, March 02, 2009 7:56 AM 
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

EdensJr, Walter, NMENV 
Cc: Archuleta, Del; Eric Sorenson; Henry Henderson; 'molzencorbin@windstream.net' 

Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 12 

March 2, 2009 

, TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 12 

CP#12 - 10" MOTOR ACTUATED BUTTERFLY VALVES 480V POWER 

A. SCOPE AND JUSTIFICATION: The voltage was changed from 120V to 480V on the 10" motorized 

butterfly valve operators. The change is on three 
(3) valves. The change was made to support the valve motor voltage requirements. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 26, 2009 is for a 

total of $1,218.23. The cost for the voltage/phase change is $350 per valve plus Contractor 

bond, insurance and markup. We find the price proposal reasonable for the scope of work. No 

additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the owner and NMED. 

Please acknowledge pre-approval by replying to this request. This additional work will be 

added by Change Order to the Contract Documents after receipt of NMED approval. This 

additional work will be included in the next formal Change Order to the Contract. 

Please call me if you have any questions regarding this communication. 

1 



Angel Campos 
'Molzen-Corbin & Associates 

This inbound email has been scanned by the MessageLabs Email Security System. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the 

intended recipient(s) and may contain confidential and privileged information. Any 

unauthorized review, use, disclosure or distribution is prohibited unless specifically 

provided under the New Mexico Inspection of Public Records Act. If you are not the intended 

recipient, please contact the sender and destroy all copies of this message. -- This email 

has been scanned by the Sybari - Antigen Email System. 

2 



Angel Campos 

From: 
,Sent: 
To: 
Subject: 

Randy Camp [RandaiiCamp@ruidoso-nm.gov] 
Tuesday, March 03, 2009 11 :01 AM 
Angel Campos 
RE: Ruidoso WWTP Phase 1A Construction- Change Proposal No. 12 

On behalf of the VOR, I grant preapproval of Change Proposal No.12. 

Randall Camp 
Public Works Director 
Village of Ruidoso 

-----Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com] 
Sent: Monday, March 02, 2009 7:56 AM 
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

'EdensJr, Walter, NMENV' 
Cc: Del Archuleta; Eric Sorenson; Henry Henderson; 'molzencorbin@windstream.net' 

Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 12 

March 2, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

1RE: Engineer's Review of Change Proposal No. 12 

CP#12 - 10" MOTOR ACTUATED BUTTERFLY VALVES 480V POWER 

A. SCOPE AND JUSTIFICATION: The voltage was changed from 120V to 480V on the 10" motorized 

butterfly valve operators. The change is on three (3) valves. The change was made to 

support the valve motor voltage requirements. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 26, 

2009 is for a total of $1,218.23. The cost for the voltage/phase change is $350 per valve 

plus Contractor bond, insurance and markup. We find the price proposal reasonable for the 

scope of work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge pre-approval by replying to this request. This additional work will be 

added by Change Order to the Contract Documents after receipt of NMED approval. This 

additional work will be included in the next formal Change Order to the Contract. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
1 



Molzen-Corbin & Associates 
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Angel Campos 

From: 
'Sent: 

City of Ruidoso Downs Public Works Department [cordpwd@zianet.com] 
Monday, March 02, 2009 8:34AM 

To: Angel Campos 
Subject: Re: Ruidoso WWTP Phase 1A Construction- Change Proposal No. 12 

Angel: 
I have reviewed change proposal # 12 and hereby acknowledge my pre-approval of same which 

increase the contract price by$ 1,218.23. 
Cleatus Richards 
----- Original Message -----
From: "Angel Campos" <ACampos@molzencorbin.com> 
To: <RandallCamp@ruidoso-nm.gov>; <cordpwd@zianet.com>; <williammorris@ruidoso-nm.gov>; 

"'EdensJr, Walter, NMENV'" 
<Sandy.Edens@state.nm.us> 
Cc: "Del Archuleta" <DArchuleta@molzencorbin.com>; "Eric Sorenson" 

<ESorenson@molzencorbin.com>; "Henry Henderson" 
<HHenderson@molzencorbin.com>; <molzencorbin@windstream.net> 
Sent: Monday, March 02, 2009 7:55 AM 
Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 12 

March 2, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 12 

CP#12 - 10" MOTOR ACTUATED BUTTERFLY VALVES 480V POWER 

A. SCOPE AND JUSTIFICATION: The voltage was changed from 120V to 480V on the 10" motorized 

butterfly valve operators. The change is on three (3) valves. The change was made to 

support the valve motor voltage requirements. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 26, 

2009 is for a total of $1,218.23. The cost for the voltage/phase change is $350 per valve 

plus Contractor bond, insurance and markup. We find the price proposal reasonable for the 

scope of work. No additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

Please acknowledge pre-approval by replying to this request. This additional work will be 

added by Change Order to the Contract Documents after receipt of NMED approval. This 

additional work will be included in the next formal Change Order to the Contract. 

Please call me if you have any questions regarding this communication. 
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Angel Campos 
Molzen-Corbin & Associates 

No virus found in this incoming message. 
Checked by AVG - www.avg.com 
Version: 8.0.237 I Virus Database: 270.11.5/1979 - Release Date: 03/01/09 17:46:00 
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Angel Campos 

To: richard .a. rogers@tatschconstruction .com 
Cc: RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; EdensJr, Walter, NMENV; 

williammorris@ruidoso-nm.gov; Del Archuleta; molzencorbin@windstream.net; 
LisaSanchez@ruidoso-nm.gov 

Subject: 
Attachments: 

Ruidoso WWTP Phase 1 A Construction - Proposals 12 and 13 - Notice to Proceed 
CP#12 - Change 10 Inch Butterfly Valve Motor Voltage. pdf; CP#13 - Line 1 Revised 
Alignment.pdf; Line 1 Revised Alignment Dwg.pdf 

March 11, 2009 

TO: Richard Rogers, Tatsch Construction 

CC: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Ruidoso WWTP Phase 1A Construction 
Change Proposals No. 12 and No. 13 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 

the New Mexico Environment Department have pre-approved the referenced change proposals 

summarized in the emails dated February 6, 2009 and March 2, 2009 (attached below). By 

receipt of these pre-approvals, Tatsch Construction is authorized to proceed with these 

change proposals. These change proposals will be added by Change Order per the provision of 

'the Contract Documents and included in the next formal Change Order to the Contract. 

Please call me, should you have any questions regarding this communication. 

Sincerely, 

Angel Campos 
Molzen-Corbin 

FOR CHANGE PROPOSAL NO. 12 - 10" BUTTERFLY VALVE MOTOR 480V POWER -----Original Message----

From: Angel Campos 
Sent: Monday, March 02, 2009 7:56 AM 
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

'EdensJr, Walter, NMENV' 
Cc: Del Archuleta; Eric Sorenson; Henry Henderson; 'molzencorbin@windstream.net' 

Subject: Ruidoso WWTP Phase lA Construction - Change Proposal No. 12 

March 2, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 
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RE: Engineer's Review of Change Proposal No. 12 

CP#12 - 10" MOTOR ACTUATED BUTTERFLY VALVES 480V POWER 

A. SCOPE AND JUSTIFICATION: The voltage was changed from 120V to 480V on the 10" motorized 

butterfly valve operators. The change is on three (3) valves. The change was made to 

support the valve motor voltage requirements. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 26, 2009 is for a 

total of $1,218.23. The cost for the voltage/phase change is $350 per valve plus Contractor 

bond, insurance and markup. We find the price proposal reasonable for the scope of work. No 

additional contract time is requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 

requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 

pre-approval by replying to this request. This additional work will be added by Change Order 

to the Contract Documents after receipt of NMED approval. This additional work will be 

included in the next formal Change Order to the Contract. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
IMolzen-Corbin & Associates 

FOR CHANGE PROPOSAL NO. 13 - RE-ALIGNMENT OF LINE 1 -----Original Message----

From: Angel Campos 
Sent: Friday, February 06, 2009 11:57 AM 
To: 'RandallCamp@ruidoso-nm.gov'; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 

'EdensJr, Walter, NMENV' 
Cc: 'Richard A.Rogers'; Del Archuleta; 'molzencorbin@windstream.net' 

Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line 1 

February 6, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 13 
Re-alignment of Line 1 

A. SCOPE AND JUSTIFICATION: The need for moving Line 1 was discussed with the Owner at the 

!November 5, 2008 construction meeting in Ruidoso. The alignment of Line 1 is shown on Sheet 

W30-100. Line 1 is a 10u forcemain and is only required until Phase 1B is completed. We 

discovered that this alignment interferes with the construction of the Phase 1B MRB 
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Structure. We proposed to move the forcemain west as shown on the attached drawings and to 
place the forcemain on top of the ground. The forcemain is to be covered to form a berm over 
the pipe (2.5 feet of cover minimum). The forcemain is to be connected directly to the 
existing 12" DIP drain line without a manhole. 

Bill Morris, Randall Camp, and plant operators Village of Ruidoso agreed that this suggestion 
at the November 5th meeting. The Engineer was verbally authorized to proceed with this field 
change. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29, 2009 is for a 
total of $5,029.55. The material cost is $3,113 and the remainder is for equipment and labor 
costs. I reviewed the proposal in detail with the Contractor and find the price proposal 
reasonable for the scope of work. No additional contract time is requested by the 
Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 
your pre-approval by replying to this request. This additional work will be added by Change 
Order to the Contract Documents after receipt of NMED approval. This additional work will be 
included in the next formal Change Order to the Contract. 

Please acknowledge pre-approval as requested above by replying to the email. Please call me 
if you have any questions regarding this communication. 

Angel Campos 
IMolzen-Corbin & Associates 
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Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

26-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 12 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www. tatschconstruction .com 

Phase 1A- Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Submittal Review No. 15100-002 Air Service Valves dated January 6, 2009 

Description: The 1 0" Motor Actuated Butterfly Valves were described by specifications to be 480V and by project 

drawings to be powered by 120V. Our Supplier had quoted 480V units. Return Submittal clarified this 

discrepancy by defining the Valves to be 120V. 

Excludes: 

General Work: Hennesy Equipment Company 3 Ea. 350 1,050.00 

Bond Premium 1.218 M $6.00 7.31 

Subcontract Bond Premium 0.000 M $25.00 0.00 

Builders Risk Insurance 12.182 c $0.0873 1.06 

Owner-Contractor Protective Insurance 1.218 M $0.7850 0.96 
Subtotal 1,059.33 

Fee 158.90 

Subtotal 1,218.23 

Subcontracts: None 0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 0.00 

Total This Change Proposal $1,218.23 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

This proposal is offered for written acceptance by the Owner no later than 13 February 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



r 
l 

Subject : 
Date 
Linked to: 
From 
To 

Richard, 

Ruidoso Voltage Change 1 0" Air valves 
Fri, 23 Jan 2009 11:39:00 -0700 
Joe Weglarz 
"Joe Weglarz" _::joe@hennesyeguipment.com> 
Richard A. Rogers <Richard.A.Rogers@TatschConstruction.com> 

l:'age I ot I 

The cost for the voltage/phase change per engineers comment added $350.00 per actuator. I released 
w/change. Questions pis let me know. 

Regards, 

Joe Weglarz 
Hennesy Equipment Sales 
Phone: 602-277-7268 
Fax: 602-277-7160 

about: blank 

',' 
~ .. 

. ' 

1/23/2009 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

29-January-2009 

To: Angel Campos 

Molzen-Corbin & Associates 

2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 13 
Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 fax: 575-538-2552 

www.tatschconstruction.com 

RFP: Mr. Angel Campos email dated 19 November 2008 Subject • Line 1 Revised Alignment 

Description: Line 1 is a 10" Forcemain: Tatsch is to install Line 1 as shown on redmarked drawing W30~100 

include in the email. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: None 

5.030 M 
0.000 M 

50.296 c 
5.030 M 

Fee 

Fee on Subcontracts 

$6.00 
$25.00 

$0.0873 
$0.7850 
Subtotal 

Subtotal 

Subtotal 

Subtotal 

4,335.00 

30.18 
0.00 
4.39 
3.95 

4,373.52 

656.03 

0.00 

0.00 

0.00 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

5,029.55 

0.00 

$5,029.55 

This proposal is offered for written acceptance by the Owner no later than 13 February 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Construction, INc. 

Item Description 

CP#13 

15031.10 1 0" Ductile Iron Pipe 

2m 
4m 
9m 
b•l 
lfea 
loft 
mj 
mj 
mjgm 
poly 

3816 10" Bell 'Tyton' Pipe x 18' 0" 
1 0" MJ x MJ 22.5 Bend 
10" MJ x MJ 45 Bend 
10" MJ x MJ 90 Bend 
1 0" Bell End Connection 
1 0" Pipe lnstal'n (lnft) 
1 0" Stock Pipe lnstal'n 
10" M.J. End Connection 
10" M.J. End Connection 
1 0" Megalug Retainer Gland 
1 0" Polyethylene Wrap 

10" Ductile Iron Pipe 
23.163 Laborhours 

1.04 Equipment hours 

15031.12 12" Ductile Iron Pipe 
lfea 
mj 
mjgm 
poly 

'm' 
ymc 

Description 
Labor 

Material 
Subcontract 

Equipment 
Other 

Partial Total 

12" Pipe lnsta!'n {tnft) 
12" M.J. End Connection 
12" Megalug Retainer Gland 
12" Polyethylene Wrap 
12" MJ Sleeve Short 
12"x10"MJ Wye 

12" Ductile Iron Pipe 

CP#13 

8.74 Labor hours 
0.24 Equipment hours 

31.90 Labor hours 
1.271 Equipment hours 

Amount Cuts/Adds Net Amount 
1.138 1.138 
3,113 3,113 

84 84 

4,335 

Standard Estimate Report 
Ruidoso 1A - Change Order 

Page 1A 
11291200910:17 AM 

l':~::vmt:Tb6~:i:'!'·;:.l I\J-:i1Mate1riaHitH luEgUIPffi'ernt '.1 k ,·-:other,!:;· ,:I I'· -_·;·,.tbtai-'; ,.:·d 
Takeoff Qty Amount 

27.00 LnFI 
1.00 Each 
3.00 Each 
1.00 Each 
2.00 Each 51 

10.00 LnFt 112 
27.00 lnF! 152 
10.00 Each 337 

1.00 Each 34 
10.00 Each 107 
37.00 loft 33 

827 

7.00 LnFt 87 
4.00 Each 162 
4.00 Each 57 
7.00 loft 6 
1.00 Each 
1.00 Each 

312 

1,138 

Partial Totals 

TotalS Hours Rate 
31.899 hrs 

1.271 hrs 

4,335 

4,335 

Amount 

617 
168 
503 
200 

449 
30 

1,966 

261 
6 

137 
743 

1,147 

3,113 

Amount 

19 
50 

59 

16 

16 

84 

c. Cost per Unit 

Amount 

0 

Amount 

617 
166 
503 
200 

51 
131 
202 
337 

34 
556 

63 

2,862 

102 
162 
316 

12 
137 
743 

1,474 

4,336 

rcent of Total 
26.26% 
71.81% 

1.95% 

100.00 100.00% 



EXHIBIT 4 

CHANGE PROPOSAL NO. 13 

INCLUDES: 

1) Contractor's Change Proposal No. 13 

2) NMED Pre-Approval Dated March 9, 2009 

3) Village of Ruidoso Pre-Approval Dated February 25, 2009 

4) Ruidoso Downs Pre-Approval Dated February 23, 2009 

5) Notice to Proceed Based on Pre-Approvals Received From 
Owner and NMED- Included in Exhibit 3 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

29-January-2009 

To: Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, S.E. 

Albuquerque, NM 87106 

Re: Change Proposal No. 13 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 57 5-538-3704 Fax: 57 5-538-2552 

www. latschconstruction .com 

Phase lA- Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Mr. Angel Campos email dated 19 November 2008 Subject- Line 1 Revised Alignment 

Description: Line 1 is a 10" Forcemain: Tatsch is to install Line 1 as shown on redmarked drawing W30~100 

include in the email. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 

Subcontract Bond Premium 
Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: None 

5.030 M 
0.000 M 

50.296 c 
5.030 M 

Fee 

4,335.00 

$6.00 30.18 

$25.00 0.00 
$0.0873 4.39 

$0.7850 3.95 

Subtotal 4,373.52 

656.03 

Subtotal 5,029.55 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 0.00 

Total This Change Proposal $5,029.55 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

This proposal is offered for written acceptance by the Owner no later than 13 February 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Construction, INc. 

Item Description 

CP#13 

15031.10 1 0" Ductile Iron Pipe 
3816 10" Bell 'Tyton· Pipe x 18' 0" 

2m 10"MJxMJ22.5 Bend 
4m 10" MJx MJ 45 Bend 
9m 10"MJxMJ90 Bend 
b•l 10" Bell End Connection 
lfea 1 0" Pipe lnstal'n (lnfl) 
loft 1 0" Stock Pipe lnstal'n 
mj 1 0" M.J. End Connection 
mj 10" M.J. End Connection 
mjgm 10" Megalug Retainer Gland 
poly 1 0" Polyethylene Wrap 

10" Ductile Iron Pipe 
23.163 Labor hours 

1.04 Equipment hours 

15031.12 12" Ductile Iron Pipe 
lfea 12" Pipe lnstal'n (lnft) 
mj 12" M.J. End Connection 
mjgm 12" Megalug Retainer Gland 
poly 12" Polyethylene Wrap 

'm' 12" MJ Sleeve Short 
ymc 12" X 10" MJ Wy• 

12" Ductile Iron Pipe 
8.74 Labor hours 
0.24 Equipment hours 

CP#13 
31.90 Labor hours 
1.271 Equipment hours 

Description Amount Cuts/Adds Net Amount 
Labor 1 '138 1,138 

Material 3,113 3,113 
Subcontract 

Equipment 84 84 
Other 

4.335 

Partial Total 

Standard Estimate Report 
Ruidoso 1A- Change Order 

Page 1A 
1129/2009 10:17 AM 

l;!iiiiii!;i2~'60t~·:k .1 l:':i.:t:Mll't€i~IaV>:ii;l ICE:tiU.lP'm'~~F;1 1::-i:.:i-;i;bf.fi'er::;::sn I·· 'i;,· 1 ':TOta.i::I'B ·I 
Takeoff Qty Amount 

27.00 LnFI 
1.00 E•oh 
3.00 Each 
1.00 Each 
2.00 Each 51 

10.00 LnFI 112 
27.00 LnFt 152 
10.00 Each 337 

1.00 Each 34 
10.00 Each 107 
37.00 lnfl 33 

827 

7.00 LnFt 87 
4.00 Each 162 
4.00 Each 57 
7.00 loft 6 
1.00 Each 
1.00 Each 

312 

1,138 

Partial Totals 

Totals Hours Rate 
31.899 hrs 

1.271 hrs 

4,335 

4,335 

Amount 

617 
168 
503 
zoo 

449 
30 

1,966 

261 
6 

137 
743 

1,147 

3,113 

Amount 

19 
50 

69 

16 

16 

84 

C· Cost per Unit 

Amount 

0 

Amount 

617 
168 
503 
200 

51 
131 
202 
337 

34 
556 

63 
2,862 

102 
162 
318 

12 
137 
743 

1,474 

-
4,336 

rcent of Total 
26.26% 
71.81% 

1.95% 

100.00 100.00% 
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Angel Campos 

From: 
Sent: 

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 
Monday, March 09, 2009 12:51 PM 

To: Angel Campos 
Subject: RE: Ruidoso WWTP Phase 1A Construction- Change Proposal No. 13 Re-alignment of Line 

1 

I concur 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

-----Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com] 
Sent: Monday, March 02, 2009 9:30 AM 
To: EdensJr, Walter, NMENV 
Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line 

1 

March 2, 2009 

TO: Sandy Edens, New Mexico Environment Department 

RE: Change Proposal 13 - Request for Pre-approval 

This is the only change proposal that I have not received pre-approval from NMED. I already 

have approvals for Ruidoso and Ruidoso Downs. 

Please call me if you have any questions. 

Angel Campos 
Molzen-Corbin 

-----Original Message----
From: Angel Campos 
Sent: Friday, February 06, 2009 11:57 AM 
To: 'RandallCamp@ruidoso-nm. gov'; 'cordpwd@zianet. com'; 'williammorris@ruidoso-nm. gov'; 
'EdensJr, Walter, NMENV' 
Cc: 'Richard A.Rogers'; Del Archuleta; 'molzencorbin@windstream.net' 
Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line 1 

February 6, 2009 

•TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

1 



RE: Engineer's Review of Change Proposal No. 13 
Re-alignment of Line 1 

A. SCOPE AND JUSTIFICATION: The need for moving Line 1 was discussed with the Owner at the 

November 5, 2008 construction meeting in Ruidoso. 
The alignment of Line 1 is shown on Sheet W30-100. Line 1 is a 10" 

forcemain and is only required until Phase 18 is completed. We discovered that this 

alignment interferes with the construction of the Phase 18 MR8 Structure. We proposed to 

move the forcemain west as shown on the attached drawings and to place the forcemain on top 

of the ground. The forcemain is to be covered to form a berm over the pipe 

(2.5 feet of cover minimum). The forcemain is to be connected directly to the existing 12" 

DIP drain line without a manhole. 

Bill Morris, Randall Camp, and plant operators Village of Ruidoso agreed that this suggestion 

at the November 5th meeting. The Engineer was verbally authorized to proceed with this field 

change. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29, 2009 is for a 

total of $5,029.55. The material cost is $3,113 and the remainder is for equipment and labor 

costs. I reviewed the proposal in detail with the Contractor and find the price proposal 

reasonable for the scope of work. No additional contract time is requested by the 

Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 

The Engineer is requesting pre-approval of this additional work from the Owner and 

Please acknowledge your pre-approval by replying to this request. This additional 

'be added by Change Order to the Contract Documents after receipt of NMED approval. 

additional work will be included in the next formal Change Order to the Contract. 

NMED. 
work will 

This 

Please acknowledge pre-approval as requested above by replying to the email. Please call me 

if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

This inbound email has been scanned by the MessageLabs Email Security System. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the 

intended recipient(s) and may contain confidential and privileged information. Any 

unauthorized review, use, disclosure or distribution is prohibited unless specifically 

provided under the New Mexico Inspection of Public Records Act. If you are not the intended 

recipient, please contact the sender and destroy all copies of this message. -- This email 

has been scanned by the Sybari - Antigen Email System. 

2 



Angel Campos 

From: 
Sent: 
To: 
Subject: 

Randy Camp [RandaliCamp@ruidoso-nm.gov] 
Wednesday, February 25, 2009 4:48PM 
Angel Campos 
RE: Ruidoso WWTP Phase 1A Construction- Change Proposal No. 13 Re-alignment of Line 
1 

This will serve as acknowledgement of preapproval on behalf of the VOR. 

-----Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com] 
Sent: Friday, February 06, 2009 11:57 AM 
To: 'RandallCamp@ruidoso-nm. gov'; 'cordpwd@lzianet. com'; 'williammorris@ruidoso-nm. gov'; 
'EdensJr, Walter, NMENV' 
Cc: 'Richard A.Rogers'; Del Archuleta; 'molzencorbin@windstream.net' 
Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line 1 

February 6, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 13 
Re-alignment of Line 1 

A. SCOPE AND JUSTIFICATION: The need for moving Line 1 was discussed with the Owner at the 

November 5, 2008 construction meeting in Ruidoso. The alignment of Line 1 is shown on Sheet 

W30-100. Line 1 is a 10" forcemain and is only required until Phase 1B is completed. We 

discovered that this alignment interferes with the construction of the Phase 1B MRB 
Structure. 
We proposed to move the forcemain west as shown on the attached drawings and to place the 

forcemain on top of the ground. The forcemain is to be covered to form a berm over the pipe 

(2.5 feet of cover minimum). The forcemain is to be connected directly to the existing 12" 

DIP drain line without a manhole. 

Bill Morris, Randall Camp, and plant operators Village of Ruidoso agreed that this suggestion 

at the November 5th meeting. The Engineer was verbally authorized to proceed with this field 

change. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29, 
2009 is for a total of $5,029.55. The material cost is $3,113 and the remainder is for 
equipment and labor costs. I reviewed the proposal in detail with the Contractor and find 

the price proposal reasonable for the scope of work. No additional contract time is 

requested by the Contractor. 

C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
The Engineer is requesting pre-approval of this additional work from the Owner and NMED. 

:Please acknowledge your pre-approval by replying to this request. This additional work will 

be added by Change Order to the Contract Documents after receipt of NMED approval. This 

additional work will be included in the next formal Change Order to the Contract. 

1 



Please acknowledge pre-approval as requested above by replying to the email. 
Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

2 



Angel Campos 

From: 
Sent: 

City of Ruidoso Downs Public Works Department [cordpwd@zianet.com] 
Monday, February 23, 2009 9:17AM 

To: Angel Campos 
Subject: Re: Ruidoso WWTP Phase 1 A Construction - Change Proposal No. 13 Re-alignment of Line 

1 

Angel: 
I have reviewed change proposal II 13 and hereby acknowledge my pre approval of same which 

will add $ 5,029.55 to the contract cost. 

Cleatus Richards 
----- Original Message 
From: "Angel Campos" <ACampos@molzencorbin. com> 
To: <RandallCamp@ruidoso-nm.gov>; <cordpwd@zianet.com>; <williammorris@ruidoso-nm.gov>; 
"'EdensJr, Walter, NMENV''' 
<Sandy.Edens@state.nm.us> 
Cc: "'Richard A.Rogers'" <richard.a.rogers@tatschconstruction.com>; "Oel Archuleta" 
<DArchuleta@molzencorbin.com>; <molzencorbin@windstream.net> 
Sent: Friday, February 06, 2009 11:57 AM 
Subject: Ruidoso WWTP Phase 1A Construction - Change Proposal No. 13 Re-alignment of Line 1 

February 6, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 13 
Re-alignment of Line 1 

A. SCOPE AND JUSTIFICATION: The need for moving Line 1 was discussed with the Owner at the 

November 5, 2008 construction meeting in Ruidoso. The alignment of Line 1 is shown on Sheet 

W30-100. Line 1 is a 10" forcemain and is only required until Phase 1B is completed. We 

discovered that this alignment interferes with the construction of the Phase 1B MRB 

Structure. 
We proposed to move the forcemain west as shown on the attached drawings and to place the 

forcemain on top of the ground. The forcemain is to be covered to form a berm over the pipe 

(2.5 feet of cover minimum). The forcemain is to be connected directly to the existing 12" 

DIP drain line without a manhole. 

Bill Morris, Randall Camp, and plant operators Village of Ruidoso agreed that this suggestion 

at the November 5th meeting. The Engineer was verbally authorized to proceed with this field 

change. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29, 
2009 is for a total of $5,029.55. The material cost is $3,113 and the remainder is for 
equipment and labor costs. I reviewed the proposal in detail with the Contractor and find 

the price proposal reasonable for the scope of work. No additional contract time is 
requested by the Contractor. 

1 



C. REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
The Engineer is requesting pre-approval of this additional work from the Owner and 
Please acknowledge your pre-approval by replying to this request. This additional 
be added by Change Order to the Contract Documents after receipt of NMED approval. 
additional work will be included in the next formal Change Order to the Contract. 

Please acknowledge pre-approval as requested above by replying to the email. 
Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

No virus found in this incoming message. 
Checked by AVG - http://www.avg.com 
Version: 8.0.233 I Virus Database: 270.10.18/1936 - Release Date: 2/5/2009 
11:34 AM 

2 

NMED. 
work will 

This 



INCLUDES: 

EXHIBIT 5 

CHANGE PROPOSAL 
NOS. 14, 15, AND 16 

1) Contractor's Change Proposal No. 14 

2) Contractor's Change Proposal No. 15 

3) Contractor's Change Proposal No. 16 

4) NMED Pre-Approval Dated March 2, 2009 

5) Village of Ruidoso Pre-Approval Dated February 27,2009 

6) Ruidoso Downs Pre-Approval Dated February 23, 2009 

7) Notice to Proceed Based on Pre-Approvals Received From 
Owner and NMED 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, AZ 074121 & 074122 

5-February-2009 

To: Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 14 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www. tatschconstruction .com 

Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Mr. Angel Campos email dated 2 December 2008 Subject -Ruidoso Phase lA- Digester 

Description: Install Digester Mixer Hoist Mounting Concrete Pads and Install Three Aluminum Rail Gates to allow 
for removal of the Mixers using the Hoists. 

Excludes: 

General Work: Tatsch Construction Inc. 

Golden Railings Inc. (Material - see quote attached) 
Enviroquip (Hatch Revisions) 
Bond Premium 
Subcontract Bond Premium 

Builders Risk Insurance 
Owner -Contractor Protective Insurance 

Subcontracts: None 

2.360 M 
0.000 M 

23.599 c 
2.360 M 

Fee 

Fee on Subcontracts 

1,429.00 

605.00 
0.00 

$6.00 14.16 
$25.00 0.00 

$0.0873 2.06 

$0.7850 -~=1"'.8""5 
Subtotal 2,052.07 

Subtotal 

Subtotal 

Subtotal 

307.81 

0.00 

0.00 

0.00 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

2,359.88 

0.00 

$2,359.88 

This proposal is offered for written acceptance by the Owner no later than 20 February 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Construction, INc. 

Item Description 

CP#14 

---

3010.00 Concrete - Ready Mix 
400e 4000psi Concrete (Type V) 

Concrete • Ready Mix 

3019.00 Super Plasticizer 
1000 Super Plasticizer 

Super Plasticizer 

3200.00 Wallform Loose Waler Sys. 
bl Haunch Forms 

75pl 3/4" B·B Plyform (pilaster) 
rels Chemical Form Release 

Wallform loose Waler Sys. 
20.741 Labor hours 

3532.00 Pump Place Walls 
1610 Pump Place 16"wWa!Js 

Pump Place Wa11s 
0.164 Labor hours 
0.03 Equipment hours 

3660.00 Patch Formed Surfaces 
1000 Patch Formed Surfaces 

Patch Formed Surfaces 
0.83 Labor hours 

5010.00 Reinforcing Bar Materials 
5 #5 Reinforcing Bar (material) 

5030.00 Reinforcing Installation 
rebr Rebar Installation 

Reinforcing Installation 
3.10 Labor hours 

5030.10 Reinforcing Bar Handling 
rehd Unload & Handle Rebar Equip. 
rehs Rebar Installation Hoisting 

Standard Estimate Report 
Ruidoso 1A- Change Order 

Page 1 
21512009 3:46PM 

\i;1JJ¥.,\,:riiatH)~ gW.;i:Mate'rl'arj'\i[j ~UiQtri~llfi\ w~:.rJJ 1.::·'.0'ffi'B'F;~::,:,q [Yt 1rtt~V.J.:,: )I 
Takeoff Qty Amount Amount Amount Amount Amount 

0.412 CuYd 87 87 

" 87 

0.412 CuYd 4 4 
4 4 

31.111 SFCA 649 47 31 727 
31.111 ""' 43 43 
31.111 ''"' 649 90 31 771 

0.412 CuYd 6 10 1 17 
6 10 1 17 

31.111 SqFt 27 2 29 
27 2 29 

0.19 Tons 0 

0.19 Tons 159 1 160 
159 1 160 

0.19 tons 1 3 1 6 
0.19 Tons 10 22 32 



Tatsch Construction, INc. 

Item 

5520.00 

"' 

Description 
Labor 

Material 
Subcontract 

Equipment 
Other 

Partial Total 

Description 

Reinforcing Bar Handling 
0.19 Labor hours 

0.182 Equipment hours 

Handrails & Railings 
Job Assembled Aluminum Railing 

Handrails & Railings 
6.00 Labor hours 

CP#14 
31.020 Labor hours 

0.21 Equipment hours 

Amount Cuts/Adds Net Amount 
1,166 1,166 

198 198 

33 33 
32 32 

1,429 

Standard Estimate Report 
Ruidoso 1A- Change Order 

Page2A 
21512009 3:46PM 

fiT:n;;EUKbtifll~!!ti;l ffiE+\1-Materratn;ttl l!\i1E9'i.ifpm~1H· 1 !;J hiu:::oth'er:'i' ~-::--1 l''t '>::rotati':'-\{:·_;J 
Takeoff Qty Amount 

11 

12.00 LnFt 313 
313 

1,166 

Partial Totals 

Totals HoUrs Rate 
31.020 hrs 

0.210 hrs 

1,429 

1,429 

Amount Amount 

3 23 

12 
12 

198 33 

C. Cost per Unit 

Amount Amount 

38 

325 
325 

32 1,430 

rcent of Total 
81.60% 
13.85% 

2.32% 
2.26% 
100.00 100.00% 



c ~~ld.O:m1 -~"'61!/ ~~ ... 
I 720 Corporate Circle Unit J 

Golden, CO 80401-5626 

HONE: 303-279-5807 EMAIL: SALEStal.GOLDRAIL.COM FAX: 303-279-6214 
OFFICE HOURS: 7:00AM -4:00PM MON- THURS. 7:00AM -10:00AM FRI. 

MISCELLANEOUS ESTIMATE 
GRI# 

Date: 1/14/2009 
L To: Tatsch Construction 

Attn: Miguel 
Subject: Misc. Mechanical Aluminum Handrail Parts 

1 W Sch. 40 6005-TS Pipe 
Arch.-Ciass 1 Clear Satin Anodized, .7 MIL 

[Silver City, NM] 

3 ea 3 Rail Gates w/ Hardware [4" long) @ $ 120.00 ea $ 
$ · ea No Rail Post side Mount w/ 

- 12" Post Stiffener 
- (4) 3/8" x4" T304 Epoxy Anchors 
- No Fasteners 

rerms: G.R.I. To Release Upon Payment 

lbaukyou, 
~1.\\l~n Railing Sales Team 
~ch Kane and Russ Mazurik 

100/ 'LOO'd Zl£9# SfJNI'liitCI N:!IO'IOD 

@ $ 35.00 ea 

Sub-Total $ 

UPS - Ground $ 

Total: $ 

360.00 
210.00 

570.00 

35.00 

605.00 
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5/8"¢ ANCHOR RODS ~ 
EMBED 8" w/EPOXY 
ADHESIVE ~ PROVIDE 
WASHERS AND LOCK NUTS~ 

ALUMINUM PANEL \ 
COVER SYSTEM 

#5 BENT BARS AT TOi~~T) OF SLAB AND #5 STRAIGHT 
BARS AT BOTTOM OF SLAB. 
PROVIDE 3 EACH WAY 

36" 
8"~ 

I 24" 

1'-0" 

1'-8" 
SQUARE 

PORTABLE CRANE 
BASE SOCKET BY 
CRANE MANUFACTURER 

• 

• 
. . 

GUARDRAIL 

#5 CORNER BAR WITH 
60" LEGS 

CONCRETE WALL ~ SEE 
SECTIONS FOR REINFORCING 

~0 0 A ~------------------------------
scALE: 1/2" = 1' o" 8 SF-02 

I 

~ PARTIAL SECTION 

"'" N 
0 

~ ~ Bacchus g .... Consulting Engineering 

N F"- STAUGUAAL ENGINEERS 
w "' U '~=,"- Albuquerque 

OJ 

THROUGH NEW HOIST SUPPORT SLABS 

RUIDOSO WWTP 
PHASE lA IMPROVEMENTS 

LINCOLN COUNTY, NEW MEXICO 

February 3, 2009 SF-03R 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 15206, Al 074121 & 074122 

5-February-2009 

To: Angel Campos 
Molzen-Corbin & Associates 
2701 Miles Road, S.E. 
Albuquerque, NM 87106 

Re: Change Proposal No. 15 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www.tatschconstruction.com 

Phase 1A - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Initiated by Submittal 033000·007 Engineer Comments dated 2 February 2009. 

Description: Modify UV structure to accommodate definition of the Slide Gates blockouts and reinforcement as 
shown on Bacchus Engineering Drawing SF-04 dated 30 January 2009. 

Excludes: The work within this proposal meets the design requirements provided by the Engineer and Tatsch Construction 
Inc. in no way guarantees this work once installed to be free of cracks originating on or near the vertical slide gate 
frames. Repairs of any such cracks are the Responsability of the Owner. 

General Work: Tatsch Construction Inc. 

Bond Premium 
Subcontract Bond Premium 
Builders Risk Insurance 
Owner-Contractor Protective Insurance 

Subcontracts: None 

474.00 

0.550 M $6.00 3.30 
0.000 M $25.00 0.00 
5.499 c $0.0873 0.48 
0.550 M $0.7850 0.43 

Subtotal 478.21 

Fee 71.73 

Subtotal 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

549.94 

0.00 

$549.94 

This proposal is offered for written acceptance by the Owner no later than 20 February 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Construction, INc. 

Item 

CP#15 

3010.00 
400e 

3200.00 
bl 

40p 
75bl 
75pl 
rels 
,go 
wbkt 

3522.00 

Description 

Concrete - Ready Mix 
4000psi Concrete (Type V) 

Concrete - Ready Mix 

Wallform Loose Waler Sys. 
Blackout Forms 
2' to 4'h Pilasters 

3/4" 8-8 Plyform (blackout) 
3/4" 8-B Plyform (pilaster) 
Chemical Form Release 
9" SE Snapties 

Snaptie Brackets (clamps) 
Wallform Loose Waler Sys. 

10.084 Laborhours 

Crane Place Walls 

Standard Estimate Report 
Ruidoso 1A - Change Order 

i:l!l!WJ;illaH5F:Er::l!iJ l;:iTIEM'at"eaanmm 
Takeoff Qty Amount Amount 

0.10 CuYd -'!. 
21 

27.50 SFCA 287 41 
1.75 SFCA 29 

27.50 sfca 38 
1.75 sfca 1 
1.75 sfca 0 
0.68 lies 0 
0.68 lies 0 

316 82 

810 Crane Place 8"wWalls 0.10 CuYd 4 

3660.00 

5010.00 

5030.00 
rebr 

5030.10 
cehd 
rehs 

Crane Place Walls 
0.12 Laborhours 
0.03 Equipment hours 

Patch Formed Surfaces 
1000 Patch Formed Surfaces 

Patch Formed Surfaces 
0.05 Labor hours 

Reinforcing Bar Materials 
5 #5 Reinforcing Bar (material) 

Reinforcing Installation 
Rebar Installation 

Reinforcing Installation 
0.70 Labor hours 

Reinforcing Bar Handling 
Unload & Handle Rebar Equip. 
Rebar Installation Hoisting 

1.75 SqFt 

0.042 Tons 

0.042 Tons 

0.042 tons 
0.042 Tons 

4 

2 

2 

36 
38 

0 
2 

0 

0 

0 

0 
0 

Amount 

4 
4 

0 
5 

Amount 

1 
0 

1 

0 
0 

Page 1 
2/5/2009 3:52PM 

rTf::i';'fO~I 
Amount 

21 
21 

329 
30 
38 

1 
0 
0 
0 

398 

8 
8 

2 

2 

36 

38 
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Tatsch Construction, INc. 

Item Description 

Reinforcing Bar Handling 

CP#15 

Description 
Labor 

Material 
Subcontract 

Equipment 
Other 

Partial Total 

0.042 Labor hours 
0.041 Equipment hours 

10.99 Labor hours 
0.070 Equipment hours 

Amount Cuts/Adds Net Alnount 
360 360 
104 104 

9 9 

474 

Standard Estimate Report 
Ruidoso 1A ~Change Order 

Page2A 
21512009 3:52 PM 

l:il~~g'l;]lillill @i-fil;MateHaHliN:-1 G@f~ l.tVif!;!-:·otfi'B'f}iL'i:l (':_;;~J;:Lt<ltH1!~:;;:'11 
Takeoff Qty Amount 

2 

360 

Partial Totals 

Totals HourS Rate 
10.989 hrs 

0.070 hrs 

474 

474 

Amount Amount 

5 

104 9 

c. Cost per Unit 

Amount Amount 

9 

1 474 

rcent of Total 
75.98% 
21.92% 

1.97% 
0.18% 
100.00 100.00% 



Tatsch Construction, Inc. 
GENERAL CONTRACTORS 

Licenses: NM 152.06, AZ 074121 & 074122 

5-February-2009 

To: Angel Campos 
Molzen-Corbin & Associates 

270 I Miles Road, S.E. 
Albuquerque, NM 87106 

Rc: Change Proposal No. 16 

208 Highway 180 West 
Silver City, NM 88061 

Phone: 575-538-3704 Fax: 575-538-2552 

www. tatschconstruction .com 

Phase lA - Sludge Handling and Ultraviolet Disinfection Facilities 

RFP: Initiated by verbal communication from Mr. Angel Campos to Mr. Richard Rogers. 

Description: Add waterstop material to the base of the two inner Digester Structure walls. 

Excludes: 

General Work: Tatsch Construction Inc. 

Bond Premium 
Subcontract Bond Premium 

Builders Risk Insurance 

Owner-Contractor Protective Insurance 

Subcontracts: None 

593.00 

0.688 M $6.00 4.13 
o.ooo M $25.00 0.00 

6.880 c $0.0873 0.60 
0.688 M $0.7850 0.54 

Subtotal 598.27 

Fee 89.74 

Subtotal 

0.00 

Subtotal 0.00 

Fee on Subcontracts 0.00 

Subtotal 

Total This Change Proposal 

Additional contract time in the amount of zero (0) calendar days will be required for this work. 

688.01 

0.00 

$688.01 

This proposal is offered for written acceptance by the Owner no later than 20 February 2009 and is thereafter withdrawn. 

Submitted by: Richard A. Rogers, Vice President 



Tatsch Construction, INc. 

Item Description 

CP#16 

3460.00 Waterstops 
synk "Synko~flex" Waterstop 

Waterstops 
11.67 Labor hours 

CP#16 
11.67 Labor hours 

Description Amount Cuts/Adds Net Amount 
Labor 411 411 

Material 164 164 
Subcontract 

Equipment 
Other 18 18 

593 

Partial Total 

Standard Estimate Report 
Ruidoso 1A - Change Order 

Page 1A 
2!512009 4:12PM 

1-:ii;JiiiJ.l!afloJHHiw;rl l:t:JtnMafeHai1E:'ilil 1 71EQ'ciipmenti ',I l:fi(l::·:.:.offi&Hi'~: ":·1 1:11_': r:totani: :!:,·~1 
Takeoff Qty Amount 

105.00 LnFt 411 

411 

411 

Partial Totals 

Totals Hours Rate 
11.667 hrs 

593 

593 

Amount Amount 

164 
164 

164 0 

c, Cost per Unit 

Amount Amount 

18 593 
18 593 

18 593 

rcent of Total 
69.29% 
27.66% 

3.09% 
100.00 100.00% 



Angel Campos 

From: 
Sent: 

EdensJr, Walter, NMENV [Sandy.Edens@state.nm.us] 
Monday, March 02, 2009 9:01 AM 

To: Angel Campos 
Subject: RE: Ruidoso WWTP Phase 1A Construction- Change Proposal Nos. 14, 15, 16 

I concur 

Sandy Edens, P.E. 
Project Manager 
New Mexico Environment Department, CPB 
5500 San Antonio NE 
Albuquerque, NM 87109 
505-222-9512 

-----Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com] 
Sent: Friday, February 20, 2009 9:41AM 
To: 'RandallCamp@ruidoso-nm.gov' '; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 
EdensJr, Walter, NMENV 
Cc: Archuleta, Del; 'molzencorbin@windstream.net'; 'Miguel Chandler' 
Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 
14, 15, 16 

February 20, 2009 

.TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal Nos. 14, 15, 16 

CP#14 - INSTALL DIGESTER MIXER HOIST MOUNTING CONCRETE PADS AND RAIL GATES 

A. SCOPE AND JUSTIFICATION: The mixer hoist pedestals were relocated to accommodate the 
support framing members for the digester covers. The hoist pedestals were originally located 
on the walkway which obstructed access between the hoist and handrail. The revised mixer 
locations include handrail gates (48" wide) to allow the operators to lower the mixer from 
the top of the digester to ground surface. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 2009 is for a 
total of $2,359.88 and includes labor, material and equipment costs. We find the proposal 
reasonable for the scope of work. 
No additional contract time is requested by the Contractor. 

CP#15 - MODIFY ULTRAVIOLET DISINFECTION STRUCTURE TO ACCOMMODATE SLIDE GATE BLOCKOUTS 

.A. SCOPE AND JUSTIFICATION: The installation of the slide gates requires a 6-inch deep 
blackout in the concrete wall. The 8-inch wall was thickened to accommodate the gate 
installation. Thickening of the walls requires approximately 0.1 cubic yards of concrete. 
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I . 

I 

The additional reinforcing steel covered under the concrete specification which requires the 
Contractor to provided miscellaneous reinforcing steel under an allowance. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 2009 is for a 
total of $549.94. We find the proposal reasonable for the scope of work. No additional 
contract time is requested by the Contractor. 

CP#16 - ADD WATERSTOP MATERIAL TO THE BASE OF TWO INNER DIGESTER STRUCTURE WALLS 

A. SCOPE AND JUSTIFICATION: The requirements for wall waterstops are noted on Sheet 32-301 
which only included the perimeter walls. The digester structure is divided into four 
compartment cells with one cell for installation of future equipment. The other three cells 
will be filled with liquid and at times may be emptied. Under these conditions, waterstops 
at the bottom of the wall are required to avoid liquid from seeping from a filled cell to any 
empty cell. This work includes approximately 105 feet of additional waterstop for the 
interior walls. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 2009 is for a 
total of $688.01. We find the proposal reasonable for the scope of work. No additional 
contract time is requested by the Contractor. 

SUMMARY: 

CP#14 $2,359.88 
CP#15 $ 549.94 
CP#16 $ 688.01 
Total $3,597.83 

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: 
The Engineer is requesting pre-approval of this additional work from the Owner and NMED. 
Please acknowledge pre-approval by replying to this request. This additional work will be 
added by Change Order to the Contract Documents after receipt of NMED approval. This 
additional work will be included in the next formal Change Order to the Contract. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

This inbound email has been scanned by the MessageLabs Email Security System. 

Confidentiality Notice: This e-mail, including all attachments is for the sole use of the 
intended recipient(s) and may contain confidential and privileged information. Any 
unauthorized review, use, disclosure or distribution is prohibited unless specifically 
provided under the New Mexico Inspection of Public Records Act. If you are not the intended 
recipient, please contact the sender and destroy all copies of this message. -- This email 
has been scanned by the Sybari - Antigen Email System. 
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Angel Campos 

From: 
Sent: 

Randy Camp [RandaiiCamp@ruidoso-nm.gov] 
Friday, February 27,2009 10:55 AM 

To: Angel Campos 
Cc: Lisa Sanchez 
Subject: RE: Ruidoso WWTP Phase 1A Construction- Change Proposal Nos. 10 and 11 

Angel, 
This is the last email I received from you. I have reviewed CP#14,15 and 16 and do submit 
the VOR's approval of these change proposals. 
My email address is RandallCamp@ruidoso-nm.gov not RandallCamp@ruidoso-nm.gov' as listed in 
the header that Cleatus brought me. 
Take out the ' and it might work. Try this and let me know. Also, please copy Lisa Sanchez 
on anything for me LisaSanchez@ruidoso-nm.gov so that we can make sure it gets through. 
Thanks, Have a good weekend. 
Randy 

-----Original Message-----
From: Angel Campos [mailto:ACampos@molzencorbin.com] 
Sent: Friday, February 20, 2009 9:50AM 
To: 'RandallCamp@ruidoso-nm.gov' 
Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 10 and 11 

Resent for corrected email address. 

Angel Campos 
Molzen-Corbin 

-----Original Message----
From: Angel Campos 
Sent: Friday, February 20, 2009 9:33 AM 
To: 'RandallCamp@ruidoso-nm.gov' '; 'cordpwd@zianet.com'; 'williammorris@ruidoso-nm.gov'; 
'sandy.edens@state.nm.us' 
Cc: Del Archuleta; 'Miguel Chandler'; 'molzencorbin@windstream.net' 
Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 10 and 11 

February 20, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal No. 10 and NO. 11 

CP#10 (rev 2) - NEW 8" DRAIN LINE TO LIFT STATION 

A. SCOPE AND JUSTIFICATION: The drain line for the south sludge beds was included in Phase 
,18 Project. As discussed at the November 5, 2008 construction meeting, the Phase 1B drain 
line would be about 13 feet deep to service the south sludge beds. The depth would affect 
many existing utilities, including the plant outfall line to the river. A different 
alignment was presented with an alignment under the existing polymer building which would 
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require removal of this building from service. The plant operators depend on the electrical 
and water service from this source to supplement their plant vehicle maintenance. Therefore 
a different alignment was explored. 

At the Phase 1B November 12, 2008 meeting with Ruidoso, we presented to the Owner an 
alternate alignment (see attached drawing) which will not jeopardize the existing polymer 
building. This alignment will require to reverse the drain line flow on the west sector of 
the existing drains east to a new manhole and route to the Phase lA Building Drain Lift 
Station No. 
1. 

Bill Morris, Randall Camp, John Ramos, Bobby Snowden Village of Ruidoso agreed that this 
alignment would meet their needs and that this drain should be part of the Phase 1A 
construction project. The Engineer was verbally authorized to proceed with this field change 
and to request a price proposal for this additional work as presented on the attached 
drawing. The attached drawing includes a plan and profile of the new 8" diameter drain line. 

B. ENGINEER'S COMMENTS: The Contractor's revised price proposal dated February 4, 2009 is 
for a total of $58,222.04. The previous price proposal (rev 1) for the amount of $66,543.13 
was reviewed by the Engineer and was not acceptable. The revised proposal (rev 2) addressed 
the Engineer's review comments of January 30, 2009 and includes a price reduction of 
approximately $8,320. Price proposal (rev 2) was reviewed in detail with the Contractor and 
find the revised price proposal reasonable for the scope of work. No additional contract 
time is requested by the Contractor. 

CP#11 - EXTEND THE UV STRUCTURE TO ALLOW FOR LONGER AND WIDER FINGER WEIR DESIGN BY THE 
ENGINEER 

A. SCOPE AND JUSTIFICATION: The head requirements to submerge the UV lamps was changed by 
the manufacturer which resulted in a change to the finger weir design. To accommodate the 
increase in finger weir length, the structure was made longer and wider. This modification 
includes additional grating sections at a material cost of $3,840. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated January 29, 
2009 is for a total of $4,786.23. The Engineer requested confirmation of the 
from the Contractor and this proposal had been on hold awaiting this request. 
confirmation from the Contractor that the supplier's (Anderson Steel) pricing 
is correct and cannot be reduced. Therefore, we find the proposal reasonable 
of work. No additional contract time is requested by the Contractor. 

SUMMARY OF CHANGE PROPOSALS: 

CP#10 $58,222.84 
CP#11 $ 4,786.23 
Total $63,009.07 

grating cost 
We received 

for the grating 
for the scope 

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 
pre-approval by replying to this request. 
This additional work will be added by Change Order to the Contract Documents after receipt of 
NMED approval. This additional work will be included in the next formal Change Order to the 
'contract. 
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Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
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Angel Campos 

From: 
Sent: 

City of Ruidoso Downs Public Works Department [cordpwd@zianet.com] 
Monday, February 23, 2009 9:42 AM 

To: Angel Campos 
Subject: Re: Ruidoso WWTP Phase 1A Construction- Change Proposal Nos. 14, 15, 16 

Angel: 
I have reviewed change proposals # 14, # 15 and #16 and hereby acknowledge my pre-approval 
CP# 14 +$ 2,359.88 
CP # 15 +$ 549.94 
CP # 16 +$ 688.01 
Cleatus Richards 
----- Original Message 
From: "Angel Campos" <ACampos@molzencorbin. com> 
To: <RandallCamp@ruidoso-nm.gov'>; <cordpwd@zianet.com>; <williammorris@ruidoso-nm.gov>; 
<sandy.edens@state.nm.us> 
Cc: "Del Archuleta" <DArchuleta@molzencorbin.com>; <molzencorbin@windstream.net>; "'Miguel 
Chandler'" 
<miguel@tatschconstruction.com> 
Sent: Friday, February 20, 2009 9:41AM 
Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 14, 15, 16 

February 20, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal Nos. 14, 15, 16 

CP#14 - INSTALL DIGESTER MIXER HOIST MOUNTING CONCRETE PADS AND RAIL GATES 

A. SCOPE AND JUSTIFICATION: The mixer hoist pedestals were relocated to accommodate the 
support framing members for the digester covers. The hoist pedestals were originally located 
on the walkway which obstructed access between the hoist and handrail. The revised mixer 
locations include handrail gates (48" wide) to allow the operators to lower the mixer from 
the top of the digester to ground surface. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 
2009 is for a total of $2,359.88 and includes labor, material and equipment costs. We find 
the proposal reasonable for the scope of work. No additional contract time is requested by 
the Contractor. 

CP#15 - MODIFY ULTRAVIOLET DISINFECTION STRUCTURE TO ACCOMMODATE SLIDE GATE BLOCKOUTS 

A. SCOPE AND JUSTIFICATION: The installation of the slide gates requires a 6-inch deep 
blackout in the concrete wall. The 8-inch wall was thickened to accommodate the gate 
installation. Thickening of the walls requires approximately 0.1 cubic yards of concrete. 
The additional reinforcing steel covered under the concrete specification which requires the 
Contractor to provided miscellaneous reinforcing steel under an allowance. 
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B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 
2009 is for a total of $549.94. We find the proposal reasonable for the scope of work. No 
additional contract time is requested by the Contractor. 

CP#16 - ADD WATERSTOP MATERIAL TO THE BASE OF TWO INNER DIGESTER STRUCTURE WALLS 

A. SCOPE AND JUSTIFICATION: The requirements for wall waterstops are noted on Sheet 32-301 
which only included the perimeter walls. The digester structure is divided into four 
compartment cells with one cell for installation of future equipment. The other three cells 
will be filled with liquid and at times may be emptied. Under these conditions, waterstops 
at the bottom of the wall are required to avoid liquid from seeping from a filled cell to any 
empty cell. This work includes approximately 105 feet of additional waterstop for the 
interior "alls. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 
2009 is for a total of $688.01. We find the proposal reasonable for the scope of work. No 
additional contract time is requested by the Contractor. 

SUMMARY: 

CP#14 $2,359.88 
CP#15 $ 549.94 
CP#16 $ 688.01 
Total $3,597.83 

'REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 
pre-approval by replying to this request. 
This additional work will be added by Change Order to the Contract Documents after receipt of 
NMED approval. This additional work will be included in the next formal Change Order to the 
Contract. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 

No virus found in this incoming message. 
Checked by AVG - ww ... avg.com 
Version: 8.0.237 I Virus Database: 270.11.1/1962 - Release Date: 02/20/09 07:26:00 
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Angel Campos 

To: richard.a.rogers@tatschconstruction.com 
Cc: 

I 
! Subject: 

RandaiiCamp@ruidoso-nm.gov; cordpwd@zianet.com; williammorris@ruidoso-nm.gov; Del 
Archuleta; LisaSanchez@ruidoso-nm.gov; molzencorbin@windstream.net 
Ruidoso WWTP Phase 1A Construction- Change Proposal Nos. 14, 15, 16 

Attachments: CP#14- Digester Mixer Hoist Mount and Gate.pdf; CP#14- Mixer-Hatch-Hoist-Rail 
Layout(Rev03).pdf; CP#14_SF-03 Base Dwg.pdf; CP#15- UV Slide Gate Blockouts.pdf; CP# 
16- Digester Water Stop.pdf 

March 2, 2009 

TO: Richard Rogers, Tatsch Construction 

CC: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Ruidoso WWTP Phase 1A Construction 
Change Proposals Nos. 14, 15, 16 

This is to inform Tatsch Construction that the Village of Ruidoso, City of Ruidoso Downs, and 
the New Mexico Environment Department have pre-approved the referenced change proposals 
summarized in the email dated February 20, 2009 (attached below). By receipt of these pre
approvals, Tatsch Construction is authorized to proceed with these change proposals. These 
change proposals will be added by Change Order per the provision of the Contract Documents 
and included in the next formal Change Order to the Contract. 

Please call me, should you have any questions regarding this communication. 

Sincerely, 

Angel Campos 
Molzen-Corbin 

-----Original Message----
From: Angel Campos 
Sent: Friday, February 20, 2009 9:41 AM 
To: 'RandallCamp@ruidoso-nm. gov' '; 'cordpwd@zianet. com'; 'williammorris@ruidoso-nm. gov'; 
'sandy.edens@state.nm.us' 
Cc: Del Archuleta; 'molzencorbin@windstream.net'; 'Miguel Chandler' 
Subject: FW: Ruidoso WWTP Phase 1A Construction - Change Proposal Nos. 14, 15, 16 

February 20, 2009 

TO: Randall Camp, Village of Ruidoso 
Bill Morris, Village of Ruidoso 
Cleatus Richards, City of Ruidoso Downs 
Sandy Edens, New Mexico Environment Department 

RE: Engineer's Review of Change Proposal Nos. 14, 15, 16 
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CP#14 - INSTALL DIGESTER MIXER HOIST MOUNTING CONCRETE PADS AND RAIL GATES 

A. SCOPE AND JUSTIFICATION: The mixer hoist pedestals were relocated to accommodate the 
support framing members for the digester covers. The hoist pedestals were originally located 
on the walkway which obstructed access between the hoist and handrail. The revised mixer 
locations include handrail gates (48" wide) to allow the operators to lower the mixer from 
the top of the digester to ground surface. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 2009 is for a 
total of $2,359.88 and includes labor, material and equipment costs. We find the proposal 
reasonable for the scope of work. No additional contract time is requested by the 
Contractor. 

CP#15 - MODIFY ULTRAVIOLET DISINFECTION STRUCTURE TO ACCOMMODATE SLIDE GATE BLOCKOUTS 

A. SCOPE AND JUSTIFICATION: The installation of the slide gates requires a 6-inch deep 
blackout in the concrete wall. The 8-inch wall was thickened to accommodate the gate 
installation. Thickening of the walls requires approximately 0.1 cubic yards of concrete. 
The additional reinforcing steel covered under the concrete specification which requires the 
Contractor to provided miscellaneous reinforcing steel under an allowance. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 2009 is for a 
total of $549.94. We find the proposal reasonable for the scope of work. No additional 
contract time is requested by the Contractor. 

CP#16 - ADD WATERSTOP MATERIAL TO THE BASE OF TWO INNER DIGESTER STRUCTURE WALLS 

A. SCOPE AND JUSTIFICATION: The requirements for wall waterstops are noted on Sheet 32-301 
which only included the perimeter walls. The digester structure is divided into four 
compartment cells with one cell for installation of future equipment. The other three cells 
will be filled with liquid and at times may be emptied. Under these conditions, waterstops 
at the bottom of the wall are required to avoid liquid from seeping from a filled cell to any 
empty cell. This work includes approximately 105 feet of additional waterstop for the 
interior walls. 

B. ENGINEER'S COMMENTS: The Contractor's price proposal dated February 5, 2009 is for a 
total of $688.01. We find the proposal reasonable for the scope of work. No additional 
contract time is requested by the Contractor. 

SUMMARY: 

CP#14 $2,359.88 
CP#15 $ 549.94 
CP#16 $ 688.01 
Total $3,597.83 

REQUEST FOR APPROVAL BY OWNER AND NEW MEXICO ENVIRONMENT DEPARTMENT: The Engineer is 
requesting pre-approval of this additional work from the Owner and NMED. Please acknowledge 
pre-approval by replying to this request. This additional work will be added by Change Order 
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to the Contract Documents after receipt of NMED approval. This additional work will be 
included in the next formal Change Order to the Contract. 

Please call me if you have any questions regarding this communication. 

Angel Campos 
Molzen-Corbin & Associates 
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